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Department of Energy
Fernald Environmental Management Project
P. O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 648-3155

&0V 2 2 1993

DOE-0162-96

Mr. James A. Saric, Remedial Project Director
U.S. Environmental Protection Agency

Region V-5HRE-8J

77 W. Jackson Boulevard

Chicago, lllinois 60604-3590

Mr. Thomas J. Schneider, Project Manager
Ohio Environmental Protection Agency
401 East Fifth Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:
REMOVAL ACTION NO. 9, CHEMICAL TREATMENT PROJECT )

The purpose of this letter is to transmit for approval, the Department of Energy (DOE)
Fernald Environmental Management Project (FEMP) Mixed Waste Chemical Treatment
Project General Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) Work Plan. The project will be implemented under the scope of CERCLA
Removal Action No. 9, removal of waste inventories, and the Director’s Final Findings and
Orders (DF&0), dated October 4, 1995. The DF&Q0 approved the FEMP Site Treatment
Plan (STP) as developed to comply with the Federal Facility Compliance Act (FFCAct).
Under the approved STP, the DOE committed to submit a work plan to the U.S.
Environmental Protection Agency (U.S. EPA) for the Chemical Treatment Project by
November 30, 1995. : '

If you have any questions, pléase contact John Sattler at (513) 648-3145.

)

_ Sincerely,

Enclosure: As Stated
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cc w/enc:

K. H. Chaney, EM-423/GTN
P. Pardi, OEPA-Dayton

M. Savage, OEPA-Columbus
AR Coordinator, FERMCO

cc w/o enc:

J. Sattler, DOE-FN

D. Dilday, FERMCO, 16-2
T. Hagen, FERMCO, 65-2
M. West, FERMCO, 35-1
M. Yates, FERMCO, 9
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MIXED WASTE CHEMICAL TREATMENT PROJECT
OHIO EPA RCRA PART B PERMIT
SUBSTANTIVE COMPLIANCE DEMONSTRATION

ITEM

CROSS REFERENCE INDEX

Interim Status: Treatment, Storage, and
Disposal Facility -

General Facility Standards

(OAC 3745-65-13 through. 16)

(40 CFR 265.13 through 265.16)

Section 2.0, 4.1.1, & 4.8.1

Hazardous Waste Determinations

Section 2.0 & 8.0

(OAC 3745-52-11) & (40 CFR 262.11)

Container Storage

(40 CFR 265.34, 265.170 through 265.177)

(OAC 3745-52-34, 3745-66-70 through 77) -

Section 4.1.1, 4.7, & 4.8

Land Disposal Restrictions (LDR)
{OAC 3745-59)
(40 CFR 268)

Section 4.4

Interim Status: Treatment, Storage, and
Disposal Facility _

Preparedness and Prevention

(OAC 3745-65-31 through 35, 3745-65-37)
(40 CFR 265.31 through 265.35, 265.37) .

Section 4.7

Residue of Hazardous Waste in Empty
Containers

{OAC 3745-51-07)

(40 CFR 261.7)

Section 4.7

Interim Status: Treatment, Storage, and
Disposal Facility

Contingency Plan and Emergency Procedure
(OAC 3745-65-51 through 56)

(40 CFR 265.51 through 265.56)

Section 4.7

Reusable Equipment Decontamination
(OEPA Ciosure Plan Review Guidance for
RCRA Facilities) '

Section 4.10

NOTE: Compliance with the applicable or relevant and appropriate requirements
(ARARs) is discussed in Section 6.0 and in Table 6-1 of the attached General

CERCLA Work Plan.
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FERNALD MIXED WASTE CHEMICAL TREATMENT PROJECT
1.0 INTRODUCTION

This work plan describes the objectives and general scope of work for the Mixed Waste
Chemical Treatment Project to be conducted at the U. S. Department of Energy’s Fernald Site
(DOE-FN). The Fernald Site is a government owned, former uranium processing facility
located near Cincinnati, Ohio. The site was placed on the National Priorities Listin 1989 and

_is currently undergoing remediation under the Comprehensive Environmental Response,

Compensation, and Liability Act (CERCLA) in accordance with the 1991 Amended Consent
Agreement (ACA) between the DOE and the U. S. Environmental Protection Agency (EPA).

The ACA requires DOE-FN to submit an annual compendium of existing procedures and
documentation for the site’s Low-Level Radioactive Waste (LLRW) Management Program, in
lieu of Removal Action Work Plans. Additionally, DOE-FN committed to submitting project
work plans for certain projects, including Mixed Waste Chemical Treatment, in Addendum
No. 1 to the Removal Action (RA) 9 - Removal of Waste Inventories Work Plan. Submittal of
this plan is intended to satisfy ACA and RA9 driven requirements by incorporating
documentation and management of the project under RAS.

The Chemical Treatment Project is the implementation of the Ohio Mobile Chemical Treatment
System preferred option presented in the FEMP Site Treatment Plan (STP). The U.S.
Department of Energy (DOE) was required to prepare Site Treatment Plans describing the
development of treatment capacities and technologies for treating mixed waste under
Section 3021(b) of the Resource Conservation and Recovery Act (RCRA), as amended by the |
Federal Facility Compliance Act (FFCAct). Mixed waste is defined by the FFCAct as waste -

-containing both hazardous waste subject to RCRA and source, special nuclear, or by-product

material subject to the Atomic Energy Act of 1954 (42 U.S.C. 2011). The STP was approved
and a Director’s Final Findings and Orders issued October 1995.

As described in the STP, treatment of the waste in the Chemical Treatment Project will occur
on-site using currently available technologies and vendor provided mobile services augmented
by existing on-site facilities. The use of mobile treatment processes provides an equitable
solution between Ohio and other states when comparing this option with out-of-state
treatment options and does not require permitting. Chemical treatment processes performed
at ambient temperatures are preferred to incineration technologies. This is due to anticipated
negative public reaction and unavailability of incineration facilities which accept radioactive
solids. If ambient temperature treatment is not feasible, alternative technologies using
elevated temperatures, (i.e., drying and thermal desorption), will be investigated.

RCRA Land Disposal Restrictions (LDR) for waste in the Chemical Treatment Project include ‘
technology and concentration based standards promulgated in 40 Code of Federal Regulations

. (CFR) 268 . Treatment will consist of a series of components and technologies. Treatment

technologies will include, to the extent practicable, systems to recycle water or reagents used
in treatment processes thereby minimizing the quantity of secondary waste generated during

treatment operations. The following are the primary treatment technologies to be

implemented in the Chemical Treatment Project:
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° Amalgamation - used to immobilize elemental mercury in a variety of waste
matrices. '

® - Chemical Extraction - used to extract organic contaminants from wastes such
as debns sludges and |IQUIdS mto a |IQUId matrlx

L Chemical Oxidation - used to'destroy organic constituents.

L Deactivation - used to treat reactive, ignitable, and corrosive characteristics of
waste, thereby removing that characteristic.

. Decontamlnatlon - used to remove surface contamination from debris, Iead
solids; and batteries.

L Macroencapsulation - utilized as a means of immobilization, primarily of lead
solids, batteries, and debris.

° Neutralization - used to adjust pH of acidic and caustic waste(s).
. : Precipitation - chemical stabilization of metal laden waste.
e Uranium Recovery - used to purify a specific inventory of uranium residues to

create nuclear grade uranium for resale.

Detailed explanations of implementation for each of the listed treatment technologies is
provided in Section 4.0 of this Work Plan.

The total chemical treatment may involve waste processing technologies in addition to listed
primary chemical treatment technologies. For example, :waste segregation will be
implemented as a preliminary treatment. The purpose of segregation is to physically separate
‘unlike materials into proper waste categories for processing through one of the specified
treatment processes. Many of the waste categories require combining treatment technologies
to effectively remove: all contaminants. As stated in the STP, these combined technologies
are referred to as a Treatment Train. Chemical treatment processes, employing one of the -
listed technologies, comprise a single unit in a Treatment Train.. A Treatment Train or -

combination of technologies may be specified as a single treatment standard per 40 CFR

- 268.42. Treatment will commence with waste segregation and end when the waste meets
LDR standards and disposal facility Waste Acceptance Criteria (WAC) qualifying the wastes
for final dlsposmon

- As ‘a result of the Chemical Treatment operations, secondary wastes will be generated.
Secondary wastes are wastes generated as a result of treatment of the primary waste. These
include: waste waters, spent extraction solvents and decontamination solutions, treated
solids, and personal protective equipment (PPE). Secondary waste will be managed through
a process similar to the established Mixed Waste Stabilization Project, bulked for disposition
through the FEMP Waste Water Treatment Facility (WWTF) or the Toxic Substance Control
Act (TSCA) Incinerator in Oak Ridge, TN, or shipped for disposal at a mixed waste permitted
facility or the Nevada Test Site (NTS). :

Chemical Treatment Project Work Plan
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1.1

OBJECTIVES

The objective of the Mixed Waste Chemical Treatment Project is to séfely treat listed and

characteristic mixed LLRW currently being stored at the FEMP Site. These wastes have-

been characterized as containing hazardous constituents regulated under RCRA and

‘include EPA waste codes DOO1 - D043, FOO1- FOO5, and several U codes. Theé wastes

will be treated to meet RCRA LDR standards and disposal facility WAC. Currently, no
off-site permitted facility exists to accept mixed waste in the chemical treatment project
inventory. However, if an off-site option becomes available, it will be evaluated and
given full consideration. Existing outlets for treated primary and secondary waste
include: Envirocare, NTS, FEMP WWTF and the TSCA Incinerator. Additional disposal
options will be researched and evaluated as they become available.

Due to the variety of mixed waste in the Chemical Treatment Project, multiple treatment

-processes will be required to meet LDR standards. Waste streams in the Chemical

Treatment Project have been divided into eleven categories. Each waste category

represé;nts waste streams which may be treated by a treatment process described in this -

Work Plan.

Treatment process descriptions are provided for technologies which.have demonstrated
through treatability studies and research to have the most promise for successful
treatment of a particular waste category. These treatment processes are conceptual and
are subject to change. The process descriptions do not necessarily represent the
selected treatment process. Research will continue and as new treatment alternatives
are identified, they will be evaluated and given full consideration.

This work plan is intended to be a general discussion of the scope of the Chemical
Treatment Project and will provide an overview of waste categories and conceptual
treatment processes. It is submitted to comply with the STP pursuant to the FFCAct
driven requirements by incorporating documentation and management of the project
under RA9. Detailed descriptions of specific treatment processes will not be provided
in this General Work Plan. The details will be provided in technology specific work plans
developed by the vendor/contractor(s) chosen to conduct treatment in conjunction with
FEMP personnel. The Waste Segregation process will be performed utilizing FEMP
personnel only. The Technology Specific Work Plan for Waste Segregation will be

prepared by FEMP personnel. Development of the Technology Specnflc Work Plans is’

driven by commitments made by the FEMP in the STP.

Except for waste segregation, treatment processing will be  performed by

vendor/contractor(s) working in conjunction with FEMP personnel. The Technology.

Specific Work Plan for each treatment process will include a Process Control Plan,
Sampling and Analysis Plans, Quality Assurance Plan, and Health and Safety Plan
specific to the treatment process as required. In combination, the Technology Specific
Work Plans will demonstrate that the treatment process will- be accomplished in
compliance with applicable federal, state, and local regulatory requirements, DOE Orders,
and site procedures.
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1.2 ORGANIZATION OF THIS WORK PLAN

This General Work Plan is organized in the manner that is consistent with previously
submitted and approved Work Plans. This Work Plan provides a general description of
how and where the Chemical Treatment Project will be performed. The plan identifies
‘-~ requirements to be addressed for storage, handling, treatment, shipment and disposal,”
quality assurance, environmental compliance, and health and safety. Section 2.0 of the
Work Plan provides a description.of waste categories requiring treatment and the
Material Evaluation Form (MEF) waste characterization process performed for each waste
stream. Section 3.0 describes bench-scale treatability and optimization tests aimed at
developing and successfully applying chemical treatment processes for each waste
category. Treatability tests are currently being performed by Nuclear Fuel Services, Inc.
Section 4.0 provides a general description of the chemical treatment processes which
currently demonstrate the most promise to successfully treat each waste category. This
- process description is presented in terms of the major treatment processes with
corresponding Process Flow Diagrams. Section 5.0 describes options and plans for
disposition of treated primary and secondary waste(s). Section 6.0 describes the
applicable or relevant and-appropriate requirements (ARARs) for this project. Section 7.0
describes the health and safety program to be implemented during this project. Section
8.0 outlines the organization of the project team, and how the work and the project
- schedule will be managed. Section 9.0 provides sampling and analysis requirements for
. each treatment process. Section 10.0 identifies references used in developing this Work
Plan.
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2.0 WASTE CATEGORY DESCRIPTIONS

Since October 1991, RCRA closure actions and CERCLA response actions have redirected the
central mission of the FEMP towards the implementation of waste management and
environmental restoration initiatives. One of these initiatives is to identify, characterize, treat,
-and disposition all legacy waste stored at the FEMP site in accordance with applicable federal,
state, and local requirements.. Containers of mixed waste identified for treatment in the
Chemical Treatment Project are stored in RCRA-permitted storage areas at the FEMP site.

Containers of mixed waste have been grouped and characterized using MEF procedures
discussed in this section. MEFs represent waste streams which were then placed into waste
categories based on waste matrix, characteristics, and constituents. Each waste category
represents a grouping amenable to one of the treatment processes discussed in Section 4.0.
The categories include solids, sludges, and liquid material contaminated with uranium,
thorium, inorganic toxicity characteristic (TC) metals with EPA waste codes D0O04-DO11, and
organics such as polychlorinated biphenyls (PCBs), pesticides, halogenated and
non-halogenated volatiles, semi-volatiles, ignitable, corrosive, and reactive waste(s). Real
Time Radiography (RTR) which uses x-ray technology to view the contents of a container,
visual inspections, and process knowledge were used to categorize the waste streams.
General waste categories are provided below:

Debris _
Fines, Sludges, and Soils
Mercury Waste

Lead Solids

Ni-Cd Batteries
Reactives

Oxidizers

Barium Chloride Salts
PCBs

Corrosives

Uranium Residues

S00ONOORWN =

—

A short description of each waste category to be- treated by the Chemical Treatment Project
is given below.

‘Debris - This includes waste which meets the regulatory definition of debris promulgated in
40 CFR 268.2 (9) (i.e., a solid exceeding a particle size of 60mm [2.5"] in any dimension).
This includes rags, absorbent pads, paper, PPE, wood, metal, plastic, etc. Primary
contaminants are listed and characteristic organic solvents (halogenated and non-halogenated)
- and waste oils. Some wastes contain TC metals (EPA waste codes DOO4 through DO11).
All have low concentrations of uranium contamination. . The debris may be commingled with
other materials which do not meet the definition of debns These matenals include sludges
soils, fines, and liquids. -

Chemical Treatment Project Work Plan
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Fines, Sludges, and Soils - This category includes dry granular solids, wet and dry sludges,
oily sludges, soils, sump cakes, and other like materials. Primary contaminants are listed and
characteristic organic solvents (halogenated and non-halogenated). Organic concentrations
range widely from very low concentrations up to 200,000 ppm. Some wastes contain TC
metals. Uranium concentrations vary widely. : - ’

Lead Solids - This category includes solid lead material such as lead bricks, shleldlng, wire,
and tools with uranium surface contamination. .

Ni-Cd Batteries - Rechargeable batteries containing cadmium with uranium surface
contamination.

Reactives - Fine metals exhibiting the characteristics of ignitability or reactivity with water.
These include granular magnesium metal and calcium metal.

Oxidizers - Include oxidizers as defined under 49 CFR 173.127. Primarily, this category
includes uranium nitrate, thorium nitrate, sodlum nitrate, and potassium nitrate. This category
is comprised of solids and liquids.

Barium Chloride Salts - Include furnace salts, contaminated brick and floor sweepings. Primary
contaminants are TC metals, barium, and lead. Wastes contain barlum concentratlons as high
as 10,000 ppm. Barium chloride is very soluble in water.

Polychlorinated Biphenyls (PCBs) - Include PCB contaminated light ballasts, soils, sludges,
scabbled concrete, and debris. These contain hazardous and nonhazardous constituents. PCB
concentrations vary from 50 - 150 ppm.

Corrosives - Include caustic and acidic aqueous solutions with pH greater than or equal to
12.5 or less than or equal to 2.0. These wastes also contain organic solvents (halogenated
and non-halogenated) and morganlc hazardous constituents.

Mercury Waste - This category includes elemental mercury, various elemental mercury
contaminated matrices including debris and water, mercury contaminated salts, mercury
batteries, and crushed fluorescent light tubes. Some wastes also contain cadmium, lead, and
chromium. Uranium concentrations vary.

Uranium Residues - Process residues with uranium concentrations above the Economic Discard
Limit (EDL), (i.e., uranium is in sufficient concentration to make recovery economical). The,
material primarily includes uranium oxides contaminated with TC metals. Some uranium
residues are derived from the oxidation of F-listed solvents. These currently meet LDRs, but
do not meet disposal facility WAC. :
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Mixed waste to be treated in this project has been characterized using process knowledge and
sampling and analysis results in accordance with site procedure EW-0001, "Initializing Waste
Characterization Activities Using the Material Evaluation Form," the Waste Characterization
Manual, and the FEMP Waste Analysis Plan. The waste characterization methodologies
specified by EW-0001 are consistent with USEPA and Ohio EPA hazardous waste regulations.

“Although the drums of ' mixed waste have been characterized under EW-0001; it is possible™

that some waste containers may contain waste materials or anomalies that differ from the
MEF characterization. During waste segregation operations, these anomalies will be identified
and transferred to the appropriate treatment process or set aside and evaluated for proper
disposition. RTR results will be employed to aid in screening containers to identify these
materials. ’ o :

The primary document for completing waste characterization is the three page MEF which is

part of EW-0001. The first page of the MEF is the Generator’s Section which summarizes

information provided by the FEMP (internal) waste generator. This section is similar to the

waste profile sheets used by commercial treatment, storage, and disposal facilities (TSDFs)

allowing for documentation of information regarding: generator and waste stream
‘identification; generationinformation; gross materialcharacteristics; material composition; and
health and safety precautions. '

The second and third pages of the MEF are the Evaluation Section which summarizes the
results of the waste characterization with respect -to evaluation criteria, and pertinent
information- from the evaluation process including: material regulatory status; materlal
management requnrements, and health and safety precautions.

The MEF evaluatlon process relies on a combination of process knowledge and sampling and
analysis to complete the waste characterization. Process knowledge includes the sum of all
“information that can be collected on a material, including information from operating
procedures, manufacturing specifications, material safety data sheets (MSDS), spill reporting
logs, visual inspections, and personnel interviews. All process knowledge contrlbutlng to
waste characterization is documented in the waste characterlzatlon files.

Sampling and analysis conducted in support of the MEF process is conducted in accordance
with USEPA SW-846, Test Methods for Evaluating Solid Waste. Protocols required by other
Tegulatory programs are used when applicable. All data required to support waste
characterization by sampling and analysis are included in the MEF waste characterization files.
This includes the request for analysis, sampling plan, field sample log book, analytical data

report, QA/QC report, chain-of-custody forms, and statistical treatment of analytical data once '

the sampling and analysis is completed.
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. 2.0 TREATARIIITY STUDIES

Treatability studies are currently being performed by Nuclear Fuel Services, Inc., (NFS) to
evaluate the capability of various technologies to treat FEMP mixed waste. There are two
treatability studies being performed. One is for mercury waste, and the other includes
multiple waste categories from the Mixed Waste Chemical Treatment Project. The goal of the
treatability studies is to identify which available treatment technologies, when applied to the
FEMP mixed waste streams, will result in waste(s) which meet LDRs. Waste meeting LDRs

- qualifies for land disposal as LLRW or mixed waste at a permitted TSDF. Studies inciude
investigation of decontamination ‘procedures for free release to a recycling facility. A
secondary objective is to develop treatment methods applicable to more than one waste
stream to minimize equipment, iabor, and cost of fuli-scale treatment.

3.1 CHEMICAL TREATMENT TREATABILITY STUDY

Currently, there are 11 generél waste categories in the Chemical Treatment Project. NFS
_is performing treatability studies on thirteen waste streams from seven of the general
waste categories in this study. Table 3-1 shows the waste streams on which treatability
tests were performed with corresponding EPA hazardous waste codes and waste
categories. Each waste category may be represented by more than one waste stream
with varying waste codes between waste streams.

TABLE 3-1
CHEMICAL TREATMENT TREATABILITY STUDY
Waste Stream EPA Waste Codes Waste Category
Rags, Paper, Plastic D005, FOO1 Debris
Trash-Absorbent pads, mops, plastic . | FO02 Debris
Solvent and contaminated Fiiter Material D039, FO02 ' Fines, Sludges, and
' ’ Soils
Sump Cake and Debris D039 . Fines, Sludges, and
: Soils
Oily Sludges D001,D019,D039,D040, | Fines, Slhdges, and
- FOO01,FO03,FO05 Soils
Contaminated Soil ' FOO1, FOO2 Fines, Sludges, and
Soils
Lead Solids A o D008 : Lead Solids
Magnesium Shavings DOO1 Reactives
Floor Sweepings-Chunks of graphite, ‘ D005, D008 Barium Chloride Salts
graphite dust : :
Furnace Bricks-Chunks of furnace salt D005 Barium Chloride Salts
Caustic Laboratory Waste- - - - - .. | bo01,D002,D006,D008, | Corrosives - -
D009,0018,D035
Acid Digestate-Liquid b002,b007,0008,D019, | Corrosives
: ' D028,D039,FO01,F002
Uranium Oxide ) FOO2 ' Uranium Residues
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Treatability tests were not performed on oxidizers, PCBs, and Ni-Cd batteries. Enough
information is currently available to effectively treat oxidizers. Mercury waste is included
in a separate study discussed in Section 3.2. Test results from decontamination of
mercury batteries in the mercury treatment treatability study and lead solids will be
applied to treatment of Ni-Cd batteries: “The treatment standard for PCBs is incineration,
however, alternative technologies are being researched. Currently, the FEMP does not
have an approved alternative treatment technology for PCBs. If further résearch identifies
a viable treatment alternative, treatability studies for PCBs may be performed.

The following sections provide a brief description for each waste stream investigated in
the Chemical Treatment Treatability Study. These streams were selected to represent the
most challenging waste in each category. The studies are still in progress. The
descriptions provide the most up-to-date information available and when applicable,
describe future studies which may be performed for each category.

3.1.1 Rags, Plastic, Paper

The debris was cleaned by solvent extraction in a unit resembling a small laundry
washer. The extraction solution was a mixture of water with an industrial
detergent and aluminum sulfate. The washing was successful, however, the rags
were not easily determined clean via visual inspection. Sampling and analysis
results showed that no.hazardous constituents were detected above regulatory
levels. '

3.1.2 Trash, Absorbent Pads, Mops, Plastic

The debris was cleaned by solvent extraction in a unit resembling a small laundry
washer. The extraction solution was a mixture of water with an industrial
detergent (i.e., Triton X-100 and/or Tide). The washing was successful, however,
the rags were not easily determined clean via visual inspection. Sampling and
analysis results showed that no hazardous constituents were detected above
regulatory levels. Treatment of the wash water included a pH adjustment to break
the emulsion followed by steam stripping. Additional testing may be performed to
determine the best methods for treating the wash waters and to optimizé and
provide proof of process for the laundering operations.

3.1.3 Solvent Contaminated Filter Material

The solvent contaminated filter material contains high and low boiling volatile
organic compounds. The low boiling volatiles were easily removed with steam
stripping and water slurried distillation. However, the steam stripping and
distillation were not successful for the high boilers. Solvent extraction using
aqueous based solvent was not successful due to poor filtration. Additional
treatment testing may be performed using low temperature drying and organic
solvent (i.e., isobutyl alcohol, acetone) extraction methods.

. Chemical Treatment Project Work Plan
9 Rev. O November 20, 1995

- UGG




3.1.4 Sump Cake and Debris

3.1:5

3.1.6

3.1.7

3.1.8

3.1.9

Pretreatment sampling results showed no solvents in the waste stream. Therefore,
no results are reported for this waste stream. ‘

Oily-Sludges ~ -~ -

Treatability tests for oily sludges have not produced an optimized treatment
process as yet. Results of distillation tests on oily sludges indicate that treatment
by distillation or steam stripping will not be appropriate due to the presence of high
boilers. Further research for an appropriate treatment technology may be
performed. Additional testing may include the use of non-halogenated organic.
solvents such as acetone or alcohols and drying and condensing.

Contaminated Soil

Washing contaminated soil with aqueous solutions of detergents and surfactants
did not produce satisfactory results. Filtration of the aqueous solutions was very
slow and would not be applicable for large scale use. Other treatments may be
investigated which include using organic solvents such as acetone or alcohols to
extract contaminants, and drying and condensing.

Lead Solids

The goal of this treatability study is to decontaminate radioactive contaminated
lead solids to meet free-release criteria. The resulting clean lead would be eligible
for shipment to a permitted recycle facility. The treatability tests showed
decontamination can be accomplished using a cleaning agent called
Anti-Radioactivity Cleaning (ARC) compound. Treatment of the decontamination
solution was accomplished by filtering, then neutralization and precipitation of lead
with sodium sulfide.

Magnesium Shavings

Magnesium shavings with thé EPA waste code of ignitability (DO0O1) were coated
using 30 weight motor oil and then mixed with Petroset |l for deactivation. After
Petroset Il was thoroughly incorporated into the mixture, methanol was added to
stiffen the mixture. The mixture produced a stabilized semi-solid which passed a
paint filter liquids test (PFLT) and would no longer exhibit the characteristic of
ignitability. : ‘

Floor Sweepings-Chunks of Graphite, Graphite Dust

The waste was successfully treated by dissolving with water and precipitation with
aluminum sulfate to form a slurry. This process may also be combined with

- stabilization/solidification with Portland cement. The resulting waste stream is

nonhazardous.
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3.1.10 Furnace Bricks-Chunks of Furnace Salt

. _ The furnace brick and furnace salt waste stream was easily broken into small
pieces with a hammer and placed in water. The pieces were nearly 100%
soluble when placed in water indicating the waste was a hardened mass of
Ce ' - - barium chioride salt. The barium chloride solution went through a precipitation
phase using a flocculent and aluminum sulfate. The resulting waste streams
were non-leachable barium sulfate and salt water. Following the
dissolution/precipitation process, the barium sulfate was analyzed and passed
toxicity characteristic leaching procedure (TCLP) for barium and other heavy
metals. This process may be combined. with stabilization/solidification with
- Portland cement.

3.1.11 Caustic Laboratory Waste/Acid Digestate-Liquid

Caustic and acidic wastes were combined to neutralize each other. The resultant
wastes were then treated for organic solvents and inorganic contaminants. The
solvents were treated via steam stripping, the inorganic contaminants were
treated through precipitation. The resulting stream was hazardous for mercury.
This was probably due to the high pH conditions during treatment of the waste.
The mercury contaminant was never dissolved into solution and therefore, couid
not be precipitated properly. This can be resolved by acidifying the waste to a
pH of 2.0 to 3.0 to destroy the mercury hydroxides. Then, adjust the pH to
approximately 9.0 and add sodium sulfide. After the sulfide addition, the waste
can be steam stripped to remove the organics and filtered.

‘ 3.1.12 Cobalt Trifluoride

The cobalt trifluoride was reacted with water in a controlied manner, preventing
emission of HF gas to the environment. The resulting water solution contained
HF and was neutralized with lime.

3.1.13 Uranium Oxide

Purification of uranium oxide was achieved by precipitation with peroxide and by .
solvent extraction followed by precipitation with peroxide. The solvent used was
tributylphosphate (TBP) in normal paraffin hydrocarbon (NPH). Results indicated
that hydrogen peroxide precipitation is adequate to meet purification standards -
documented in American Society of Testing and Materials (ASTM) C 788-93 for
nuclear-grade uranyl nitrate solution. Studies indicate that the peroxide
precipitation met the standards and solvent extraction would not be required.

Q ' ‘ Chemical Treatment Project Work Plan
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3.2 MERCURY TREATMENT TREATABILITY STUDY

. - The Mercury Treatment Treatability Study is on:going. The FEMP has approximately 36
drums of mercury and uranium contaminated mixed waste. Some of these wastes also
. contain the toxicity characteristic metals barium (DO05), cadmium (DO06), chromium

T T (D907)7 and‘lead~([3008)* 'Waste”types ‘include”spent"elemental"m'ercury,‘”mercury ToErm T

contaminated salts, mercury batteries, fluorescent light bulbs, mercury contaminated
water, and debris contaminated with elemental mercury. Treatment methods developed
as a result of this treatability study will be used to support DOE Complex needs for similar
mercury contaminated waste streams. Existing inventory of FEMP mercury contaminated -
waste will be consumed by this treatability study. Results from this study will also be
used for treatment and disposal of mercury wastes generated as a result of future FEMP
remediation efforts.

3.2.1 Elemental Mercury

According to 40 CFR 268.40, elemental mercury contaminated with radioactive
materials must use amalgamation for treatment utilizing inorganic reagents such
as copper, zinc, gold, and sulfur. Optimization tests will be conducted to
determine the best method of amalgamation and the optimum conditions for
treatment of this waste stream. .

3.2.2 Mercury Contaminated Bulbs/Lamps/Glass

‘ . Mercury contaminated waste consists of debris and non-debris size items including
bulbs, lamps, and laboratory glassware. Studies may include water wash using
' detergents, surfactants, acids, or bases or a modified amalgamation process.

~ 3.2.3 Mercury Contaminated Uranium Salts and Resid_ues

. Based on information in waste characterization documents, the uranium salts and
residues contaminated with mercury will be treated using amalgamation. This
treatment process will treat the mercury followed by sulfide precipitation to treat
any remaining heavy metals. Bench-scale tests will be conducted to determine
‘ooptimum conditions for performing treatment.

3.2.4 Mercury Containing Dry Cell Batteries

Since mercury based dry cell batteries ‘are sealed units, any radioactive
contamination will be located on the exterior surface of the battery case(s). The
ARC cleaner, used for lead solids decontamination in the Chemical Treatment .
Project Treatability Study, will be used to decontaminate the exterior case of the
battery to free release limits. This will allow the battery to be sent to a battery
recycling center. - Corroded batteries or batteries with breached casings, tothe
extent Radiological Compliance will not free-release them, will be reclassn‘ned and
placed into the macroencapsulation treatment category.

Q ' Chemical Treatment Project Work Plan
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3.2.5

3.2.6

Mercury Contaminated Water

Mercury contaminated water, which also contains chromium and lead, will be
treated using precipitation techniques. Mercury, chromium, and lead will be
precipitated out of the water using sodium sulfide and a flocculating agent. Filter

- -cake-produced--from--the—precipitation—will- contain- metal -sulfides” and " metal"

hydroxides that are extremely insoluble.
Mercury-Contaminated Debris

Debris can be treated using chemical extraction (i.e., debris washing) as defined
in Table 1 of 40 CFR 268.45 or a modified amalgamation process. Non-debris
collected during segregation will be treated using an aqueous amalgamation
process. This process will treat the elemental mercury followed by a precipitation
step to treat any remaining heavy metals. The filter cake produced will contain a
mercury amalgam and insoluble metal sulfides.

Chemical Treatment Project Work Plan
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4.0 TREATMENT DESCRIPTION

This section provides the general description of conceptual treatment processes for identified
waste categories and presents additional potential treatment options criteria for process
control measures, waste management outlets and minimization opportunities, facility
~ descriptions, project schedule, and decontamination/demobilization "activities.”~ -

4.1 TREATMENT CATEGORIES

All waste in the Chemical Treatment Project inventory has been placed into general waste
categories. Descriptions of these categories are provided in Section 2.0 of this
document. These categories are based on the waste matrix, characteristics, and
constituents to be treated. Treatment processes to be used will treat one or more
categories. The following table provides the relationship of the waste categories and
conceptual treatment processes. '

TABLE 4-1 J
WASTE CATEGORY TREATMENT PROCESS
Below EDL Wastet Waste Segregation
Fines, Sludges, and Soils Chemical Oxidation/Extraction
Lead Solids ‘ Decontamination*
Debris | - Debris Washing
Ni-Cd batteries
Reactives Deactivation
Oxidizers
Barium Chloride Salts Precipitaﬁon/Neutra|ization.
Corrosives "
PCBs PCB Chemical I
Mercury Waste ' Amalgamation "
Uranium Residues Uranium Recovery "

1 Includes all waste categories except uranium residues.
* |f Debris Washing or Decontamination does not meet LDR or performance standards,

" macroencapsulation will. be implemented. Macroencapsulation for debris may be
utilized in lieu of Debris Washing if it is deemed more feasible.
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The flow of waste through each process will be controlled and tracked to assure proper

treatment and performance of final testing. Control of waste entering a treatment

‘ process is required to exclude incompatible wastes. Control also assures the treatment

process compensates for waste stream variances within treatment categories. Available

information regarding the waste streams will be reviewed including RTRs, visual

-~ oo ingpections,- process-knowledge, analytical data;-and-hazardous constituents to assure

only compatible wastes are processed. The first treatment process, Waste Segregation,

will resolve the majority of these situations. Tracking of each waste stream entering a

treatment process to the treated and secondary waste generated is required for

characterization purposes. Wastes from several MEFs may be consolidated. prior to

treatment processing to increase process efficiency. Only wastes comprised of similar-

contaminants and matrices and requiring similar treatment will be consolidated. The final

treated waste will be managed under one or several new MEFs dependent on
contaminants and final disposition.

4.1.1 Management of Mixed Wastes in Containers

The Chemical Treatment Project involves container management at most stages of
the process. Mixed waste at the FEMP site is packaged in containers of various
sizes, ranging from 5-gallon pails up to 100 cubic feet white metal boxes. In some
cases, containers are repetitively overpacked into larger containers to control leaks.
The containerized wastes are characterized and classified in waste streams which
are documented in individually: numbered MEFs. The containers are packaged,
labeled, marked, and managed in accordance with RCRA requirements in permitted
storage facilities on the FEMP site.

‘ Prior to final disposition, treated waste will be collected and managed in new or
re-used containers meeting U.S. Department of Transportation (DOT) requirements.
Any temporary storage will be compliant with RCRA requirements. Containers will
be filled to maximum volume or weight capacity to minimize freeboard or empty
headspace. The actual container used will depend on the disposal facility WAC.
Each container will be labeled and marked in accordance with DOT, and when
applicable, RCRA requirements. Operating records will preserve the original
container identities for tracking purposes.

Waste which has undergone partial treatment, but requires interim storage for more
than 90 days prior to further treatment, will be packaged and returned to RCRA
storage areas and managed as mixed waste. This includes waste processed
through waste segregation.

. . . Chemical Treatment Project Work Plan
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4.2 ADDITIONAL TESTING AND DESIGN DEVELOPMENT

‘ As described in Section 3.0 of this work plan, treatability studies and optimization testing
" are being performed for waste categories in the Chemical Treatment Project. Additional.
optimization and proof of process studies may be performed for each selected treatment
process to ensure-that the treatment process is effective, to optimize the process for -
waste minimization, and to manage varying concentration levels and constituents of input
waste streams. The tests will provide useful information in the development of the
selected treatment process.

Section 3.0 of this Work Plan describes the Chemical Treatment treatability studies

conducted to date. These tests were performed primarily for the purposes of evaluating

a variety of potential treatment processes. Small samples were selected to represent the
- most challenging waste streams from each waste category.

Additional bench-scale design recipe optimization tests may be performed for each waste
category. This testing will be used to develop input parameter requirements for raw
wastes, reagent concentration requirements, and performance specifications. Wastes not
meeting these input requirements may require pretreatment or may be excluded from the
treatment process and reassessed for alternative treatment processes. Performance
specifications will be evaluated by the operator prior to removal of the treated waste from
the process area. The results of the evaluation will determine if additional treatment is
required prior to removal from the unit. If treatment consistently fails to meet
performance specifications, the operator will notify the Treatment Process Supervisor,
who may choose to perform additional testlng for the purpose of adjusting the treatment

‘ design.
4.3 TREATMENT PROCESS DESCRIPTIONS

The following sections provide descriptions of the conceptual treatment processes and
discusses potential treatment options for each waste category in the Chemical Treatment
Project that will be used to meet LDR. General descriptions are provided for the
treatment processes which show the most promise for successfully treating the waste.
These processes were identified through research and supplemented with treatability
studies and do not necessarily represent the selected treatment process. Research will
continue and as new treatment alternatives are identified, they will be evaluated and
given full consideration. Preference was given to those technologies which could be
performed at ambient temperatures. If ambient temperature treatment is not feasible,
treatment process using temperatures (i.e., drying and thermal desorption) will be
investigated. Preference is also given to technologies which are mobile and can be
brought to and removed from the site. Mobile treatment equipment eliminates the need
to design and construct permanent on-site treatment units which may require additional
approval and eventual facility decommissioning. Furthermore, the availability of permitted
- off-site mixed waste treatment facilities is limited. Treatability testing is currently
underway and has provided important input in developing the conceptual treatment
processes. As the studies progress, the processes will be further defined. Specifics for
treatment processes for each treatment group will be provided in technology specific
work plans developed by the vendor/contractor performing each treatment process.
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4.3.1 Treatability Variances

‘ There may be instances where it may not be possible to treat some waste streams
to the levels or by the technologies specified by the land disposal restrictions. This -

.is due to the complexity of the waste matrices, the presence of the radioactive
contaminants or-other circumstances.-- Examples of wastes which may. require - -
alternative treatment technologies are lead-acid and Ni-Cad batteries which cannot
be decontaminated to free release criteria, Halogenated Organic Compound (HOC),
and Polychiorinated Biphenyl (PCB) wastes which cannot be incinerated. In these
cases, alternative treatment technologies will be utilized per 40 CFR 268.42(b) and
268.44 (see also Section 6.0, Table 6-1).

Instances where it is anticipated that aiternative treatment technologies may be
necessary have been noted in the technology descriptions in Section 4.0. Future
selection of alternative treatment technologies will be identified in the technology
specific work plans. Because of the FEMP site’s CERCLA status, no separate
variance request under RCRA will be made. This notification-complies with the
substantive RCRA requirements.

4.3.2 Waste Segregation

Waste segregation will be the first treatment process for the Chemical Treatment
Project wastes. Waste segregation involves the selective splitting = of
heterogeneous waste streams into more homogeneous waste streams. As
described in Section 2.0, the Chemical Treatment Project inventory has been placed
in waste categories based on similar matrices, characteristics, and hazardous

‘ constituents. RTR results indicate some containers in the project contain waste
which would qualify for two or more categories. To resolve these potential
treatment problems, segregation is required to place the wastes into the proper
waste categories. Selective sorting will allow waste to proceed efficiently in
subsequent treatment processes. RTR results, visual inspections, and process
knowledge will be emplioyed to evaluate each waste stream in the Chemical
Treatment Project to determine which containers require segregation. This will be
performed as a screening measure to limit the number of containers which must be
handled. Waste will not be processed if it is determined that segregation would not
be beneficial. This determination will be primarily based on the homogeneity of the
waste and the absence of anomalies.

Waste segregation operations will be performed by the on-site work force. Work
plans, procedures, and start up documentation will be developed by FEMP
personnel. Criteria will be developed as a guideline for the segregation process.
The primary goal of this operation is to remove debris from non-debris waste
categories and remove anomalies. The debris may be further segregated into
sub-categories. These sub-categories may include soft solids and hard solids.
These sub-categories will be determined based on the unique treatment needs of

each sub-category.
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Materials which do not match the established sub-categories will be set aside and
evaluated to determine a proper waste category. If a proper category cannot be
identified, new treatment processes will be investigated. Contents of the waste -
containers will also be evaluated to assure the waste in the containers matches
characterization information in the MEF. Containers with contents not matching

- MEF information will be set aside and Waste Characterization will perform further
evaluation. After evaluation, the waste may be returned to the same waste
stream, placed in another existing waste stream, or undergo a complete
characterization as a new waste stream.

Visual inspection and evaluation is the first stage of segregation and will determine
whether segregation will be performed. Results from RTR will be reviewed prior
to opening the container to support this determination. The lid of each selected
container will be removed and the contents visually inspected and evaluated to
determine whether debris, anomalies or unidentified hazards are present.

Following visual inspection, the debris and anomalies will be removed from the
container. Removal may be aided by the use of a screening table. Non-debris and
debris will be segregated, collected, and evaluated for consolidation into containers
for each designated waste sub-category. Only waste with similar contaminants
and matrices requiring similar treatment will be consolidated (i.e., solvent
contaminated waste with other solvent contaminated waste). Debris which is
inherently hazardous waste (i.e., lead solids, Ni-Cd batteries, or mercury batteries)
will be removed, evaluated, and placed into the proper waste category for further
treatment.  Anomalies will be evaluated for placement in a proper waste category.
If the anomaly does not fit a waste category, it will be set aside for further
evaluation to identify a new treatment process.

Wastes consolidated from multiple MEFs will be tracked under a new MEF.

A packing list will be kept for each drum to track the waste consolidated in each

container. The list will include the original MEF number, the type of waste, and all

the waste codes from the original characterization (except those which are matrix

specific (i.e., ignitable liquids [DO0O1], and corrosive [D002]). Full consolidation

containers will be returned to storage to await treatment at a later date. Prior to

storage, the drums will be properly labeled to comply with RCRA storage .
requirements and on-site waste tracking requirements. The waste characterization

of these containers will be managed by tracking all appropriate waste codes into

the new MEF, This tracking mechanism for in-process waste will obviate the need "
to perform extended waste characterization.

Waste segregation is the first step of the treatment train for the waste in the
Chemical Treatment Project. After being processed through the segregation step,
these wastes are considered in the treatment process. To properly manage the
in-process waste, the containers will be returned to the RCRA warehouses for
temporary storage until final treatment is performed. Due to the multiple treatment
processes which will be implemented to complete the Chemical Treatment Project,
wastes may be stored for several years awaiting further treatment. Containers will
be returned to RCRA storage areas which provide in-place controls and regular
inspection schedules.
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Figure 4-1 provides a graphic depiction of the waste segregation treatment process.
Detailed equipment/process specifications will be provided in a technology specific
work plan for Waste Segregation. ' ‘ ‘
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4.3.3 Precipitation/Neutralization

The precipitation/neutralization treatment process will treat two waste categories.
The first category is barium chloride waste in the form of floor sweepings and salt
residues which require immobilization to meet concentration based treatment
~es s ommmmo- - ——-——gtandards—for- the—barium-and-lead—contamination:-—~The -second is corrosives~ -
(i.e., caustic andacidic aqueous liquids) which require neutralization. Neutralization
will also be a preliminary treatment step for some waste streams which will require
further treatment for organic and inorganic contamination. These two treatment
methods have been placed into the same treatment process due to the similarities
in treatment units. Both treatment units are solution based treatment processes.
The treatment process for performing precipitation would require few modifications
‘to perform neutralization. The following discussions provided are for the
conceptual treatment processes. These processes are subject to change.
Variations and potential options are also discussed.

Barium chloride waste will be treated by immobilization which includes precipitation
of the barium followed by cement stabilization for lead. The highly soluble nature
of barium chioride salts and the high barium concentration in the wastes makes
precipitation a necessary first step .in the treatment process.
chemical process that removes water soluble contaminants from the solution.-
Reducing contaminant solubility is usually accomplished by the addition of a
chemical precipitant that reacts with the contaminant to an insoluble compound.
The second step, cement stabilization, transforms the waste so that the hazardous
constituents are in a less mobile or toxic form by binding the waste into the matrix

of the cement.

Precipitation is a

Stabilization may be accomplished by using an inorganic binding agent such as
Portland cement. Cement-based materials will react with water to form a solid
matrix which improves handling and immobilizes the contaminants. The application
of the precipitation and stabilization processes in the same vessel provides benefits.
It limits the need to add water required to react with the Portland cement and

secondary waste stream generation.

The first step of the barium chloride treatment process is shredding or particle size
reduction. Particle size reduction increases the total surface area that will be
exposed in the dissolving tank. This will accelerate the dissolution process.
A vibrating screening table ensures the barium chloride waste entering the
Oversized pieces will be reprocessed

dissolving tank meets size specifications.
through the shredder. :

The barium chloride waste must be put into solution with water to perform
precipitation. Dissolution is necessary to dissociate the barium from the chlorine

--jons so precipitation of the barium-can occur. The dissolving tank will be equipped
with a mixer to facilitate dissolution. Solids such as brick and floor sweepings are
not water soluble and will not be dissolved in the dissolution tank.
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When the barium chloride is dissolved, the resulting solution and undissolved solids
will be transferred to a precipitation/stabilization vessel. This vessel may be a large
tank, a container such as a drum or a vessel similar to a concrete mixer. The
precipitating agent (i.e., an inorganic water soluble sulfate) will be added. to the
solution in the vessel. The mixture will be agitated to assure complete
“precipitation. When precipitationis complete, a stabilizing reagent such as Portland
cement will be added. The mixture will be stirred, then allowed to cure. Additional
‘water will be added to assure proper stabilization, if required. This will result in a
more homogeneous product with reduced contaminant mobility and increased
structural integrity.

Samples will be taken of the waste prior to curing. The samples will cure, then be
analyzed for leachable toxic characteristic metals via the TCLP. Waste meeting
LDR standards will be characterized as low level waste and will be eligible for
shipment to and disposal at the Nevada Test Site. Waste not meeting LDR
standards will be reprocessed.

Figure 4-2 provides a graphic depiction of the barium chloride precipitation. Detailed
equipment and process specifications will be provided in the technology specific
work plan for Precipitation/Neutralization.

Corrosive wastes consist of caustic and acidic aqueous liquids with a pH greater.
than or equal to 12.5 or less than or equal to two (2) respectively. The initial
treatment process required for these streams to meet LDR standards is
neutralization. Neutralization changes the pH of corrosive wastes from alkaline or
acidic toward neutral (pH = 7). This pH adjustment, based on the chemical
reaction of acids and bases, will eliminate the corrosivity characteristic. The pH is
adjusted by controlled addition of a neutralizing agent and mixing sufficiently to
reach equilibrium. Treatability studies, cost, and safety factors will be used to
determine the most effective neutralizing agent for each waste. Neutralization
could include mutual neutralization which is the mixing of acidic and caustic wastes
to achieve neutral pH. Mutual neutralization, utilizing wastes as neutralizing
reagents, will minimize cost and secondary waste generation. Purchased
neutralizing agents may include lime, sodium hydroxide, and sulfuric acid.
Additional treatment will be required to treat the corrosive wastes which include
organic or inorganic contaminants. ‘

_As a first step the corrosive waste will be mixed with the appropriate neutralizing
agent in a neutralization tank until thoroughly blended. The neutralization tank will
be equipped with an agitator to ensure sufficient mixing until desired pH is
achieved. The neutralization tank may be the same vessel as the precipitation
dissolution tank or may require slight modification.

Chemical Treatment Project Work Plan
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After neutralization, the liquids will be evaluated for further treatment. Liquids may
be disposed through the FEMP WWTF or shipped to the TSCA Incinerator. Liquids
which are characteristic only, may be managed through the WWTF. Neutralized
liquids which contain F-listed waste may not be eligible for treatment through
WWTF, but will be evaluated on a case-by-case basis. An evaluation will be
performed on-all liquids considered for disposition through the FEMP WWTF to -
assure National Pollutant Discharge Elimination System (NPDES) permit limitations
and Ohio EPA water quality standards are met. Liquids which are not eligible for
the WWTF will either be treated by carbon adsorption, chemical oxidation, chemical
extraction, or bulked for shipment to the TSCA Incinerator. Treatability studies are
being performed to determine what methods will be best for performing the final
treatment. Some pretreatment may be performed prior to implementing these
options. Neutralized liquids may be pumped into a clarifier to separate the organic
phase of the liquid waste. The separation process may be aided by the addition of
chemical reagents. Organic constituents will be bulked for transfer to the TSCA
Incinerator. Clarified waste water will be evaluated for treatment through the
WWTF. If feasible, organic contaminants may be concentrated through steam
stripping, distillation or other methods to minimize waste quantity to be bulked and
shipped for incineration.

Figure 4-3 provides a graphic depiction of neutralization. Detailed equipment and
process specifications will be provided in the technology specific work plan for
Precipitation/Neutralization.
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4.3.4 Debris Washing/Decontamination

Debris washing and decontamination are similar technologies whose purpose is to
remove contaminants from debris and debris-like material. Debris washing is
designed to remove hazardous constituents contained in or on the debris.

‘Decontamination-is'used-toremove radioactive-contamination from the surface of -

inherently hazardous debris such as lead bricks, Ni-Cd and mercury batteries, or
other materials. These technologies are included in this treatment process because
of the similarities in treatment methods and unit requirements.

Debris contaminated with hazardous waste may be treated by a number of
methods to meet LDR standards. Alternative treatment standards were developed.
by the EPA for debris that include extraction, destruction, and immobilization.
Based on research and treatability studies, chemical extraction is currently the
preferred options for the treatment of the contaminated debris.

Macroencapsulation of the hazardous debris may be an alternative. Section 4.3.5,
describes the macroencapsulation process for debris. It includes placement of
debris in an approved plastic container which may prove to be an effective
treatment. Procuring containers that meet specifications and cost comparisons
between technologies are the determining factors in the technology selection. If
macroencapsulation is selected, debris washing will not be required.

Chemical extraction would be implemented in the form of debris washing. Debris
washing will consist of washing the contaminated debris in a water bath/spray with
sufficient detergent, pressure, residence time, and agitation to remove hazardous'
contaminants from debris surfaces and surface pores. Treatment must meet
contaminant restrictions and performance/operating standards. Residue from the
treatment of hazardous debris must be separated from the treated debris using

simple physical or mechanical means and treated to meet constituent specific LDR

standards.

The performance standard which the debris washing must meet is treatment to a
"clean debris surface”. A "clean debris surface” requires that the debris surface
be virtually free of all visible contamination from hazardous waste when viewed
without magnification. Residual staining from hazardous waste and hazardous
waste in cracks and crevices may be present but must not exceed 5% of the
surface area. Staining from nonhazardous sources (i.e., grease) will not be factored
in this percentage. Treatability studies indicate that distinguishing stains from
hazardous waste and nonhazardous sources through visual inspection for some
waste types (i.e., rags) will be time consuming and is contingent upon detailed
knowledge of the waste stream. Determinations on meeting "clean debris surface”

criteria rely heavily on analytical results from treatability studies for debris washing.

Contaminated debris would be segregated during the waste segregation operation
into subcategories designed to increase the efficiency of the washing operation.
Segregated debris may be shredded for size reduction as a pretreatment step. Any
debris determined.not amenable to size reduction would be set aside and evaluated
for treatment. Size reduction is necessary to meet operational standards and
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ensure all surfaces will contact the wash solution. For brick, cloth, concrete,
paper, pavement, rock, and wood, debris must be not more than 1.2 cm (1/2")
thick in one dimension. Shredded debris would be conveyed to a vibrating screening
table to ensure the debris meets dimensional criteria. Fines and sludges falling
through the screen would be collected in containers and placed into storage to
await further treatment. The contaminated debris would be conveyed to the debris
washer.

The application of the chemical extraction technology for the soft solids will
resemble that of a laundry washing machine. A high pressure spray wash may be
utilized for the hard solids. Design flexibility may allow either or both applications
in one unit. Water and detergent will be blended in a detergent mix tank prior to
entering the debris washer. Minimum standards require contaminants to be soluble
in the detergent solution to at least 5% by weight in emulsion, and debris surfaces
must remain in contact with the solution for at least 15 minutes.

When washing is complete, debris will be separated from the residual wash water.
A sieve basket inside the debris washer may be used to retain the debris while
wash water is drained from the washer. Incorporation of a spin cycle and/or a
drying cycle may be required for adequate water removal. Wash water will be
pumped to a holding tank or clarifier for further treatment. :

After washing, the debris will be visually inspected to determine if the performance
criteria of a clean debris surface is met. Visual inspection may take the form of an
operator viewing debris as it passes on a conveyor. When debris is spotted which
does not meet the criteria of a clean debris surface, it will be removed and returned
to the washer for further processing. The scrutiny of the visual inspection will be
determined on the results of the treatability study. Debris not meeting the clean
criteria will be returned to the treatment process for additional washing. If multiple
washing fails' to clean the debris, the debris will be transferred to the
macroencapsulation inventory. Clean debris is no longer hazardous and may be
disposed as low level waste. .

Waste water from the washer will be evaluated for further treatment. Waste water
may be treated through the FEMP WWTF or shipped to the TSCA Incinerator.
Liquids which are characteristic only may be managed through the WWTF. Waste
waters which contain F-listed waste may not be eligible for treatment through the
WWTF. These waste waters will be evaluated for treatment in the WWTF on a
case-by-case basis. Liquids which are not eligible for the WWTF may either be
treated by carbon adsorption, chemical extraction, chemical oxidation, or bulked for
shipment to the TSCA Incinerator. An evaluation will be performed on all liquids
considered for disposition through the FEMP WWTF to assure NPDES permit
limitations and Ohio EPA water quality standards are met. Treatability studies are
being performed to determine what methods will be best for performing final - -
treatment. Pretreatment may be performed prior to implementing these options.
Wash waters may be pumped into a clarifier to separate the organic phase. The
separation process may be aided by the addition of chemical reagents. The organic
portion will be bulked for transfer to the TSCA Incinerator. Clarified waste water
will be evaluated for treatment through the WWTF. |If feasible, the organic
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contaminants may be concentrated through steam stripping, distillation or other
methods minimizing the quantity of waste to be bulked and shipped for
incineration.

Figure 4-4 provides a graphic depiction of Debris Washing. Detailed equipment and

-process specifications-will-be provided in-a technology specific-work-plan for Debris

Washing/Decontamination.

Lead solids and hazardous batteries with radioactive surface contamination will go

through a decontamination process. Contaminated lead solids and batteries must
be decontaminated to meet "free release” criteria prior to disposition to a recycllng
facility. Successful decontamination willremove radioactive contaminants from the
surface of the material. If decontamination fails to remove the contaminants, the
contaminated lead solids will require macroencapsulation.

All lead solids will be monitored for "free release”. Radiological surveys will
measure the level of radiological contamination. Lead solids which pass the "free

telease” criteria will be shipped to an approved lead recycling facility. Radioactively
. contaminated solids may be wiped with a special cloth and detergent, or sent to -

a decontamination bath to remove contamination. Treatment time will be adjusted
to achieve adequate decontamination. After removal from the decontamination
bath, the solids will be rinsed, dried, and radiologically surveyed for "free release”.
Solids meeting "free release" criteria will be recycled. If decontamination fails,
macroencapsulation will be'required, (see Section 4.3.4). Spent solution from the
decontamination bath will be evaluated to determine if processing through the
FEMP WWTF is possible. '

Alternative treatment options for these materials includes direct shipment of
contaminated lead solids or batteries to a facility permitted to accept radioactively
contaminated hazardous waste. The waste will be treated at the facility to
meet LDR. The options will be evaluated for feasibility and cost effectiveness..

Figure 4-5 brovides a graphic depiction of the decontamination treatment process
description. Detailed equipment and process specifications will be provided in the
technology specific work plan for Debris Washing/Decontamination.
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4.3.5 Macroencapsulation

Macroencapsulation uses surface coating materiais or a jacket of inert inorganic
materials to substantially reduce surface exposure to potential leaching media.
Macroencapsulation is the technology based standard for radioactive lead solids and

debris.-Macroencapsulation is an alternative treatment to debris washing. If debris

washing is selected, debris which fails to meet the "clean debris surface"
performance standard after multiple washing cycles will require
macroencapsulation. Macroencapsulation will be required for batteries or lead
solids that do not. meet "free release" criteria following decontamination attempts.
The encapsulating material must completely encapsulate the waste and be resistant
to degradation by the waste and its contaminants, and any materials it may contact
after final disposition.

There are two definitions for macroencapsulation: one for the treatment of lead
solids and another is for treatment of hazardous debris. In treatment specifications
for radioactive lead solids, the use of any material classified as a tank or container
is prohibited. This prohibition is not included in the definition for the treatment of
hazardous debris. Therefore, macroencapsulation in a sealed container that meets
structural specifications and resists .degradation is acceptable for debris, but not
lead. If macroencapsulating the debris in a container proves to be an effective and
cost eff|CIent treatment, debris washing (Section 4.3.4) will no longer be
necessary. Material which is macroencapsulated must: be dlsposmoned at a
permltted mixed waste disposal facility.

Macroencapsulation is not the treatment standard for Ni-Cd or mercury batteries.
The treatment standard for these batteries is recovery. Due to radioactive
contamination, batteries cannot be effectively treated by this specified treatment
standard. Radioactively contaminated batteries require decontamination to free-
release standards prior to recycle. If decontamination fails, the FEMP must utilize
alternative treatment methods. Section 4.3.1 discusses alternative treatment

requirements. Additional information on variances W|II be provided in ‘the

technology specific work plans.

Macroencapsulation of radioactive lead solids and batteries must include coating
or jacketing the surfaces to reduce potential leaching. This may include the use of
a plastic capsule, total encapsulation with concrete, or a combination of both.
Macroencapsulation of debris may utilize a container which is nondegradable and
meets specified criteria. The first stage of the macroencapsulation process may
involve placing the lead solids in a high density polyethylene (HDPE) lined drum.
Void spaces in the drum will be filled with a stabilization/solidification media such
as Portland cement as the encapsulating agent. This may include the use of
Portland cement mixed with waste. The liner lid may be poly-sealed or welded shut
prior to drum closure. Encapsulated waste would then be disposed at a mixed
waste disposal facility. Debris may employ a similar encapsulation method, but
may not include the use of cement as the encapsulating agent.
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An alternative approach to performing macroencapsulation on-site is to send
untreated waste to a TSDF permitted to provide macroencapsulation services.
Thereby, the FEMP would ship waste directly to be treated and disposed by
the TSDF. : e

Figure 4-6 provides: a grabhic depiction -of the treatment process description.
Detailed equipment and process specifications will be provided in the technology
_specific work plan for macroencapsulation.
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4.3.6 Deactivation

‘ Reactive and oxidizer waste will undergo deactivation. Deactivation is the
technology standard for hazardous characteristics of ignitability, corrosivity, and
reactivity. The standard for deactivation of the hazard is set by the definition of
the hazard characteristic. Following deactivation, the waste must-no longer exhibit - -
the defined characteristic.

Deactivation can take the form of a number of treatment processes. This includes
mixing the waste with a chemical reagent neutralizing its hazardous
characteristic(s}. Another option is to slowly react the waste in a controlled
manner to convert the waste to a nonhazardous form. Waste may also be placed
in a Portland cement or a petroleum based cement (Petroset). This will isolate the
waste, limiting its exposure and prevent any type of sustained reaction.

If cement stabilization is used, the first stage of the deactivation process may
include size reduction.  Size reduction would be required to ensure the waste is
appropriately "deactivated". Cooling oil may be used to assure reactive waste does
not ignite when size reduced. A vibrating screen table segregates oversized waste
before it is conveyed to the mixer for stabilization. Oversized waste will be
recycled through the size reducer for proper size reduction.

Stabilizing agents such as Portland cement, Petroset, or other additives will be
mixed with the shredded waste. Stabilizing agents and additives will be chosen
based on their ability to deactivate the waste and meet disposal facility WAC.:
After deactivation, the waste will no longer exhibit the hazardous characteristic:

‘ Sampling and analysis will be performed, as necessary, to verify proper treatment
was performed. Deactivated waste meeting LDR standards is eligible for disposal
as low level waste. Waste failing the standards will be reprocessed beginning with
size reduction.

Figure 4-7 provides a graphic depiction of deactivation. Detailed equipment and
process specifications will be provided in the technology specific work plan
developed for Reactives/Oxidizer Deactivation.
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4.3.7 Chemical Extraction/Oxidation

Treatment for fines, sludges, and soils will, to the extent practicable, utilize
ambient temperature treatment, such as solvent extraction or chemical oxidation.
This is consistent with the preferences discussed in Section 1.0 of this document.

_Some of these waste streams-contain-halogenated- -organics- which-do-not have- -~ - —

specified treatment standards, in excess of 1,000 ppm and require incineration per

' LDR standards. An alternative treatment method will be evaluated. Section 4.3.1

discusses the alternative treatment requirements. Solvent extraction consists of
contacting a solvent with contaminated waste to preferentially dissolve
contaminants into the solvent. Only when contaminants are highly soluble and the

solid matrix is relatively insoluble in the solvent is extraction effective. '

Chemical oxidation is used to reduce toxicity of hazardous constituents or destroy
organics without the use of elevated temperatures. An oxidizing agent such as
hydrogen peroxide (H,0,).is reacted with contaminants while both reactants are in
solution. Chemical oxidation is suited to treatment of liquids or sludges with low
organic content. Treatment can be optimized by adjusting pH, temperature, and
contact time. Based on organic constituent concentrations and waste streams
matrices, chemical oxidation will probably not be used to treat the primary waste
streams. However, it may be used to treat secondary waste streams generated as
a result of the primary extraction treatment process {i.e., wash waters).

Preference is given to treatment processes performed at ambient temperatures,
however, use of low temperature thermal treatment processes may be required for
treatment of fines, soils, and sludges if ambient temperature technologies are not
feasible. Typical low temperature thermal treatment processes include thermal
desorption, distillation, steam stripping, or other treatment processes not employmg
high temperature thermal destruction.

The conceptual treatment process is solvent extraction.” Solvent(s) for the

extraction process may consist of extraction reagents blended with water or an
organic solvent (i.e, isopropyl alcohol, butane, propane, or alcohol). Treatability

- studies will determine efficient reagents for all contaminants. After extraction, the
- solvent and. contaminant will be decanted, segregating treated solids from

contaminated solvents. Additional treatment of sludges may be required-to remove
residual solvents (i.e., drying) from treated solids. The basis for solvent selection
for chemical extraction is the ability to dissolve and remove contaminants from the '
waste matrix. Additional criteria for solvent selection include: '

ease of use (i.e., flammability, tox1c1ty, volatlllty)

primary waste pretreatment requirements to use the solvents

solvent recyclability _ .

.. cost of solvent . ._.. - W e
regulatory status of spent solvent

post-treatment requirements -
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Pretreatment for extraction would include particle size reduction through a
-shredder. Particle size reduction increases extraction efficiency by increasing
particle surface area and contact between the solids and solvent. A vibrating
screening table will ensure waste entering the extraction vessel meets size
specifications. Oversized waste WI|| recycle through the shredder until partlcle size
-- specifications.are met. - S s ez -

A reagent mix tank will blend the additives for the extraction process. To the
extent practical, the extraction reagent will be recycled. Recycling treatment
technologies may include steam stripping, chemical oxidation, carbon adsorption, -
or distillation. Solvent reuse is contingent upon the ability of the solvent recycling
process to remove contaminants and effectiveness of reused solvents.

Size reduced waste and the blended extraction solvent will be combined in the
extraction vessel. The vessel may be equipped with agitation to increase the
amount of contact between the waste and solvent. After sufficient residence time,
the extraction solvent and the solubilized contaminants will be decanted. The solid
fraction of the separation process will be sent for sampling and analysis. Additional
treatment: of the sludges may be required to remove residual solvent from the
treated solids. This may include drying, or a rinse to remove residual solvent.

Sampling and analysis will be performed on the solids to determine if the waste
meets LDRs. Solids failing LDRs will be reprocessed for organics or stabilized for
metals. The solids may be reprocessed several times to ensure satisfactory
removal of contaminants. The number of reprocessing times will be determined
based on the selected process, treatability studies and analytical data. Treated
waste meeting LDR will be evaluated for dlsposmon to a LLRW disposal facility, or
mixed waste disposal facility.

Spent extraction solvent which can no longer be recycled will be evaluated for
further treatment. Spent solvent may be treated through the FEMP WWTF or
shipped to the TSCA Incinerator. Liquids which are characteristic only may be
managed through the WWTF. Spent solvents containing F-listed waste may not
be eligible for disposal through the WWTF, but will be evaluated on a case-by-case
basis. Liquids which are not eligible for treatment through the WWTF may either
be treated by carbon adsorption, chemical extraction, chemical oxidation, or bulked
for shipment to the TSCA Incinerator. Treatability studies are being performed to
determine optimum methods for performing final treatment. Pretreatment may be
performed prior to implementing these options. Spent solvent may be pumped into
a clarifier to separate the organic phase of the solution. Chemical reagents may be
added to aid the separation process. The organic portion will be bulked for transfer
to the TSCA Incinerator. Clarified waste water will be evaluated for.disposal
- through the WWTF. Organic contaminants may be concentrated through steam

stripping, distillation or other methods to minimize waste.to be bulked and shippéd
for incineration. ‘ :
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Figure 4-8 provides a graphic depiction of the treatment process description.
"~ Detailed equipment and process specifications will be provided in the technology
‘ "specific work plan for Chemical Extraction/Oxidation. :

‘ . Chemical Treatment Project Work Plan
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4.3.8 PCB Chemical Oxidation/Extraétion

The PCB waste category consists of PCB waste streams with RCRA contaminants
(tri-mixed) and no RCRA contaminants. Regulations state that the treatment based
standard for PCB contaminated waste is incineration. However, no permitted
facility has the capacity to incinerate radioactively contaminated PCB solids. The
FEMP will investigate non-thermal treatment of mixed waste. Documentation will
be submitted in the technology specific work plan for approval of an alternative
technology. Thermal desorption, base-catalyzed dechlorination, and solvent
extraction are a few of the available alternative technologies. The most likely
alternative technology candidate is a solvent extraction process similar to that

‘described for the soils, fines, and sludges.

Solvent extraction consists of contacting solvents with contaminated solids or
sludges to preferentially dissolve the contaminant (i.e., PCB and organic solvents)
into the solvent. Only when contaminants are highly soluble and the solid matrix
is relatively insoluble in the solvent, is solvent extraction effective. The extracting
process involves intimate contact of the contaminated solids and the solvent to
achieve high extraction efficiencies.

The solvent or extraction reagent may be an alcohol, acetone, butane, propane or
other applicable reagent. Treatability studies will determine the best reagent for
treatment. After adequate extraction, the contaminant-rich solvent will be
segregated from treated solids.

The primary basis for selection of the solvent for chemical extraction is the ability
to dissolve the contaminants and remove them from the waste matrix. Additional
criteria for solvent selection include:

ease of use (i.e., flammability, toxicity, volatility)

primary waste pretreatment requirements to use the solvents
solvent recyclability

cost of solvent

regulatory status of spent solvent-

post-treatment requirements

Pretreatment would include particle size reduction through a shredder. A vibrating

screening table will ensure waste entering the extraction vessel meets size -
specifications. Oversized waste will recycle through the shredder until particle size

specifications are met. Particle size reduction increases extraction efficiency by

increasing particle surface area and contact between solids and solvent.

Pretreatment may also include a drying stage utilizing low heat, or slurrying the

waste with water or ailternative reagent to make the waste more amenable to
primary treatment.

. Cﬁemical Treatment Project Work Plan
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To the extent practicable, the spent extraction reagent will be recycled. Recycling
treatment technologies may include steam stripping, chemical oxidation, carbon
adsorption, or distillation. Solvent reuse is contingent upon the ability of the
solvent recycling process to remove contammants and effectiveness of reused
solvents. '

Size reduced waste and the blended extraction solvent will be combined in the
extraction vessel. The vessel may be equipped with agitation to increase contact
between the waste and the solvent. After sufficient residence time, the extraction
solvent with the Solubilized contaminants will be decanted. The solid fraction will
be sampled and analyzed. Additional treatment of sludges may be required to
remove residual solvent from treated solids. This may include drying or a rinse to
remove residual solvent.

Sampling and analysis will be performed on the solids to determine if the treated
waste meets specified standards of the chosen treatment process for PCBs and
LDR standards. These PCB standards will be stated in the alternative treatment
approval received from the agencies. Solids failing standards may be reprocessed
for organics or stabilized for metals. Solids may be reprocessed several times to
ensure removal of contaminants. The number of reprocessing cycles will be
determined based on the selected process treatability studies and analytical data.
Treated waste meeting treatment specifications and LDR standards will no longer
be TSCA regulated. This waste will be evaluated for disposition at a LLRW disposal
facility or mixed waste disposal facility.

Spent extraction solvent no longer recyclable will be bulked for shipment to the
TSCA Incinerator for incineration. Organic contaminants may be concentrated
through steam stripping, distillation or other method to minimize the quantity of
waste to be bulked and shipped for incineration.

Figure 4-9 provides a graphic depiction of the treatment process. Process changes
may be dictated by the alternative technology approval. Detailed equipment and
process specifications will be provided in the technology specific work plan for PCB
Chemical Oxidation/Extraction.

o
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4.3.9 Uranium Recovery

Uranium residues consist primarily of uranium oxides above the economic discard
limit (EDL). These uranium residues are not classified as waste per DOE Orders,
but are considered recoverable residues. The EDL is based on a combination of the
percentage-of-uranium by weight in the residue, and-the percentage of -U,;;-in the
~uranium (i.e., enrichment). Inthe conceptual treatment process, uranium residues
- will be processed to remove impurities and produce a marketable uranium product.
Uranium will be refined to internationally defined American Society for Testing and
Materials (ASTM) standards. Maximum impurity limits for various elements are
listed in the standards. Residues generated during the process will continue to be
managed as mixed waste and may require treatment. '

Uranium residues consist of two primary waste streams. Those which contain
leachable arsenic in excess of the regulatory limit, and those which are F-listed
based on the derived from rule. The F-listed residues meet the LDR standards and
may be disposed without further treatment. However, F-listed residues exceed the
radiological license limits for the available disposal facility. Reprocessing is
suggested to purify the residues to produce a product available for resale. This is
consistent with its status as a recoverable residue under DOE Orders. The use of
uranium recovery is contingent upon the marketability for the final product. If no
market is available for purified residues or if the process is determined not to be
cost effective, alternate measures will be taken. These measures would require
formal determination by DOE to declare the residues waste. If this occurs; F-listed
residues will require blending to reduce the radiological concentration to meet
mixed waste disposal facility WAC. . Arsenic contaminated residues will be
processed through stabilization.  Stabilized waste may then be declared
nonhazardous and are eligible for disposal as LLRW at the NTS.

Urahium residues may- be treated using precipitation and/or solvent extraction
methods for recovery. of uranium. Treatability studies will ‘determine the
technology choice. At this time, precipitation is the most likely process candidate.
However, additional processes will be considered as they are identified.

Precipitation is a chemical process to remove soluble contaminants from a liquid
matrix. A chemical precipitant reacts with the contaminant to form an insoluble
compound. Precipitation will be used to purify and concentrate uranium oxides.
impure uranium residues will be dissolved in nitric acid. When dissolution is
complete, the pH will be adjusted to an optimum level (pH = 2).. Adjusting pH
limits the precipitation of metal contaminants and optimizes uranium precipitation.
" A precipitating agent such as hydrogen peroxide will be added subsequent to pH
adjustment. The resulting precipitate is a purified form of uranium oxide (UO,)
available for further processing. The majority of impurities and contaminants

- remain in- solution. - Solid/liquid separation will be accomplished using a simple
filtration system such as a filter press, vacuum or gravity filtration. -
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The uranium recovery process may be changed or include additional steps.
Variations in processing may be required to produce an alternate final product such
as uranyl nitrate or other forms of oxides. Solvent extraction may be used prior to
precipitation to achieve maximum uranium removal. The following discussion is the
conceptual treatment process description.

Bar screening will be used to remove trash from uranium residues prior to
shredding. Gross contamination will be washed from segregated trash in a bath or
a spray wash. Next, uranium oxides will be conveyed to a shredder for size
reduction. A vibrating screening table will ensure residues entering the dissolution
tank meet size specifications. Oversized pieces will be reprocessed through the
shredder. Particle size reduction increases efficiency of the dissolution process.
Nitric acid, water, and residues will be stirred in a dissolving tank until dissolution
is complete. Undissolved solids will be segregated from the solution by filtration.

The filtrate will be pumped to a precipitation vessel. Ammonium hydroxide will be
added to the solution to adjust the pH to approximately 2.0. Once the pH is
properly adjusted, a solution of hydrogen peroxide and oxalic acid will be stirred
into the uranium solution. When precipitation is complete filtration will separate
uranium oxide (UO,) cake from the filtrate.

The uranium cake will be rinsed to remove impurities and then dried. Sampling and
analysis will be performed on the cakes to ensure ASTM standards are met. Cakes
failing standards will be evaluated for reprocessmg :

Both wash water and filtrate generated during uranium processing will be combined
in a secondary precipitation vessel. After pH adjustment, a reagent will be added
_ to precipitate the remaining contaminants. Flltratlon will separate the waste into
a sludge fractlon and hqund fraction.

Sampling and analysis will be performed on undissolved solids and sludges to
determine if the waste meets LDRs. Solids failing LDRs will be reprocessed or
stabilized. Nonhazardous material will be eligible for disposal as low level waste.
Mixed waste meeting LDRs will be dispositioned at a permitted disposal facility.

The liquid fraction or filtrate from the precipitation vessel will be neutralized, then
analyzed to determine whether waste water treatment or incineration is required.
If practical, nitric acid will be recycled.

Figure 4-10 provides a graphic depiction of the treatment process description.

Detailed equipment and process specifications will be provided in the technology-
specific work plan for Uranium Recovery. _
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4.3.10 Mercury Amalgamation

' Amalgamation is the treatment standard for liquid elemental mercury
‘ contaminated with radioactive materials. - The treatment produces a leach
. resistant solidified waste form with reduced potential for emitting mercury
s - vapors:- Powdered reagents such as copper,-zinc, tin, nickel, gold, or sulfur are
mixed with liquid mercury to produce a metal alloy void of free elemental
mercury. The metals may require chemical pretreatment with an acid to yield
a quality alloy. Amalgamation works best when mercury is first separated from
the matrix. Decontamination processes will be investigated for mercury
batteries. :

- The current inventory of waste in the mercury waste category will be treated
and consumed through mercury treatability studies described in Section 3.2.
The studies are being performed by Nuclear Fuel Services, Inc., in Erwin, TN.
Results of the studies will be distributed throughout the DOE complex to
support complex wide needs for developing treatment for large mercury
remediation projects {i.e., Y-12 in Oak Ridge, TN) and for treatment of future
generated mercury waste at the FEMP. -The advantage of using the FEMP
mercury waste in the studies is that it provides a wide array of waste matrices
packaged and available for immediate shipment and treatment. The matrices
include water, debris (floor tile, piping, etc.) elemental mercury, mercury
contaminated uranium scrap salts, mercury light tube and bulbs, and mercury
batteries.. Because the current inventory will be treated through the treatability
study, a description. of full scale treatment for mercury will not be provided.

‘ ~ 4.4 SECONDARY WASTE TREATMENT PROCESS DESCRIPTION

Chemical treatment processing wiIl result in the generation of secondary wastes. These
wastes are by-products of primary treatment. This section will describe the general
treatment processes for these secondary wastes. Whenever feasible, secondary wastes
will be transferred to existing treatment processes for on-site treatment.

Secondary wastes generated from the primary treatment processes include waste waters,
spent solvents, 'and solids with metal contamination. The secondary treatment processes
will include liquid waste bulking through the Liquid Mixed Waste Project for disposition.
to the FEMP WWTF or TSCA Incinerator, and stabilization for metal contaminated solid
wastes. Approved work plans for the Liquid Mixed Waste Project and Mixed Waste
Stabilization Project are currently in place. The followmg sections prowde descriptions
for those treatment processes.

' Chemical Treatment Project Work Plan
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4.4.1 Stabilization

. Many of the secondary waste streams generated during treatment processing will
require stabilization prior to final disposition. Wastes which leach heavy metals will
be stabilized to immobilize the hazardous constituents. Solids, sludges and fmes

- : - . should-meet organic LDRs prior to stabilization. : :

Chemical stabilization is a process by which wastes are treated to reduce the

. leachability -of toxic heavy metals. A reagent is added that chemically reacts to
transform the waste so the hazardous constituents are in a less mobile or toxic
form. The use of cement-based reagents raise the pH to aid in precipitation and
immobilization of heavy metal contaminants. Stabilization, with cement based
materials, also results in a solidified product with improved handling and physical
characteristics. Process equipment may include in-drum, batch and continuous
mixers. The conceptual treatment process described is based on current
implementation of the Mixed Waste Stabilization Project. An alternative treatment
process may be employed, if necessary.

_Initially, free liquids will be decanted from drummed waste. The remaining solids
will be screened, sorted, and shredded as necessary. Secondary waste streams
generated during Chemical Treatment processing may be conveyed directly to the
stabilization mixer. :

Next, water and additives will be blended in a pretreatment tank or container
_ equipped with a mixer. Additives will be used to aid in the precipitation of metals
‘ prior to stabilization. Free liquids decanted earlier may be used as blending water.

Stabilization media (Portland cement), the waste, and blended additives will be
conveyed to a stabilization vessel. Additional blending and stabilization may take
place in the same tank or container. The mixture will be constantly agitated during
the stabilization process to keep the waste, additives, and cement in suspension
to assure the chemical reaction occurs. The resuit is a homogeneous product with
less contaminant mobility and more structural integrity.

The solidified product will be sampled and conveyed to a container for curing. .
Following a predetermined curing period, the samples will be analyzed and results
evaluated to determine if the waste meets LDR standards and disposal facility
WAC. Material that is nonhazardous is eligible for disposal as LLRW. Material -
which is still regulated as mixed waste and meets LDR Standards must be disposed
in a permitted mixed waste disposal facility. Material not meeting LDR will be
reprocessed.

Q : Chemical Treatment Project Work Plan
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'4.4.2 Waste Water Treatment Facility (WWTF)

‘ The FEMP WWTF is eligible to receive and treat mixed aqueous waste streams that
' are contaminated with low concentrations of hazardous constituents. The WWTF
can be used to treat contaminated waste waters and secondary wastes which meet
‘specific criteria. The WWTF is capable of treating hazardous constituents in each
characteristic waste stream added to the system. The WWTF is capable of
removing volatile organic compounds, heavy metals, nitrates, fluorides and uranium
through precipitation, filtration, ion exchange, activated carbon absorption,
deactivation of ignitables, corrosives, reactives, and neutralization of acids/bases:
additions. '

Waste streams identified as having a technology based standard other than
deactivation cannot be treated in the WWTF. Prohibited wastes include; ignitable
waste (DOO1) with total organic compounds (TOC) greater than ten percent
(>10%), pesticides (DO12-D0O17), and mercury greater than 260 mg/kg.

Each potential waste stream eligible for treatment through the WWTF will be
evaluated to determine if the hazardous constituents can be treated by the WWTF,
the rate at which waste will be added to the WWTF, if treatment of the waste will
interfere with the normal operation of the WWTF or would impact NPDES discharge
criteria, if aggregation is appropriate or if the waste can be discharged directly.

Use of the FEMP WWTF to treat aqueous waste streams from the Chemical

. Treatment Project will be implemented through the Liquid Mixed Waste Project. A

Work Plan Addendum is being developed and will detail implementation. To-

. facilitate treatment, these waste streams may be collected and bulked prior to
processing through the FEMP WWTF. '

The FEMP WWTF includes a land based unit, ‘the Biosurge Lagoon, which is not .
permitted for treatment of hazardous waste. Wastes must be treated so that they

are no longer hazardous prior to entering the Biosurge Lagoon. Additional

treatment issues will be addressed in the addendum to the Liquid Mixed Waste

Work Plan for use of the FEMP WWTF.

4.4.3 TSCA Incinerator

"The Toxic Substance Control Act (TSCA) Incinerator in Oak Ridge, TN is a custom
rotary kiln incinerator designed to destroy liquid PCB and RCRA hazardous wastes.
The DOE-Oak Ridge K-25 Site has developed a Waste Acceptance Plan (WAP) for
the TSCA Incinerator. The WAC for sending waste to the TSCA Incinerator is
included in the WAP. Prior to sending waste to the TSCA Incinerator, the generator
must ensure that the requirements of CERCLA Section 121 (d)(2)(c)(3) are met and
EPA Region 1V agrees that the incinerator is operating in compliance with applicable
permits (i.e., RCRA, TSCA, CWA, CAA).

. ) ' Chemical Treatment Project Work Plan
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The FEMP will only éend liquid waste to Oak Ridge for incineration. All liquid waste
will meet the criteria for acceptance established in the TSCA Incinerator WAP.
‘ These criteria include: :

® Characterizing the waste, -including evaluation for physical form, analysis for
specific chemical constituents, and-a description of the radionuclide content

® The identified waste codes for an individual waste stream must be in the list of

permitted waste codes in Table 4-2, "Summary of Waste Codes”, and "P" and

"U" Hazardous Waste Codes"

Waste must follow WAP specified Samphng and Analysis (S&A) procedures

Viscosity <5000 centipoise at 100 degrees Fahrenheit

‘Suspended solids <10% by weight

Freezing point <32 degrees Fahrenheit

Boiling point > 100 degrees Fahrenheit :

Chemical constituents >1% in the waste, evaluate for auto ignition <300

degrees Fahrenheit. ,

Waste must be nonvolatile, such that it does not evaporate rapidly when

opened. The waste may, however, contain volatile constituents.

® Waste must be non-reactive as defined by RCRA SW-846 . Chapter 7,
Section 7.3, "Reactivity".

® Generator must certify whether or not the waste contains any deactivated D002
waste. (Hazardous waste containing deactivated DO02 will not carry the D002
code, however, additional analysis prior or subsequent to incineration is

required).
o ® Appropriate Waste Acceptance Forms must be completed prlor to shlpment
‘ ® Waste must be analyzed for the following parameters:
Physical parameters: ash content flash point
- heating value boiling point
specific gravity freezing point
viscosity number of phases
Chemical parameters: total sulfur total chloride
total fluoride metals

Use of the TSCA Incinerator to treat the secondary waste from the Chemical
Treatment Project will be implemented through the Liquid Mixed Waste Project. If
needed, an addendum to the Liquid Mixed Waste Work Plan will be prepared. To
facilitate treatment and demonstration of waste acceptance, these waste streams
will be bulked. :

Subject waste will. be bulked and transported to the TSCA Incinerator by truck.
Incinerator Facility and Chemical Treatment Project technical personnel-will evaluate
the waste for acceptability and FEMP personnel will prepare the waste and
necessary paperwork for shipment to Oak Ridge. Upon receipt, the shipment wiill
be inspected, transported to the K-1435 TSCA Incinerator and incinerated.

Q ' Chemical Treatment Project Work Plan’

49 Rev. 0 | November 20, 1995

000061




TABLE 4-2
SUMMARY OF WASTE CODES
Accepted by TSCA Incinerator
EPA
Hazardous Waste Hazard Hazardous

Waste
Codes

Ignitable D001

Corrosive D002

Arsenic Toxic D004
Barium Toxic D005
Cadmium Toxic D006
Chromium Toxic D007
Lead, Spent Batteries Toxic D008
Mercury Toxic D009
Selenium Toxic D010
Silver Toxic DO11
Endrin Toxic DO12
Lindane Toxic D013
Methoxychlor Toxic D014
Toxaphene Toxic D015
2,4-D Toxic D016
2,4, 5-TP Toxic D017
Benzene Toxic D018
Carbon Tetrachloride Toxic D019
Chlordane Toxic D020
Chlorobenzene Toxic D021
Chloroform Toxic D022
o-Cresol Toxic D023
m-Cresol . Toxic D024
p-Cresol Toxic D025
Cresol (specific isomer is unknown) Toxic D026
1,4-Dichlorobenzene Toxic D027
1,2-Dic.:hloroethaneu © Toxic D028
1,1-Dichloroethylene Toxic D029
2,4-Dinitrotoluene Toxic D030
Heptachlor Toxic D031
Hexachlorobenzene Toxic D032
Hexachlorobutadiene Toxic D033
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TABLE 4-2 .
SUMMARY OF WASTE CODES
Accepted by TSCA Incinerator
' EPA
Hazardous Waste Hazard Hazardous
Waste
- - ‘Codes
Hexachloroethane Toxic D034
Methyl Ethyl Ketone Toxic D035
} Nitrobenzene Toxic D036
Pentachlorophenol Toxic D037
Pyridine Toxic D038
Tetrachloroethylene Toxic D039
Trichloroethylene Toxic D040
2,4,5-Trichlorophenol | Toxic D041
2,4,6-Trichlorophenol Toxic D042
Vinyl Chloride . Toxic D043
Spent Halogenated Solvents, Sludges from the Toxic FOO1 and
Recovery Of Specific Solvents FO02
Spent Non-Halogenated Solvents, Sludges from Ignitable FOO3
the Recovery of Specific Solvents
Spent Non-Halogenated Solvents, Sludges from Toxic FOO4
the Recovery of Specific Solvents
Spent Non-Halogenated Solvents sludges from the | Ignitable, Toxic FOOb
Recovery of Specific Solvents '
Waste Water Treatment Sludges from Toxic FOO6
Electroplating Operations except from Specific :
Processes
Plating Bath Residues from the Bottom of Plating Reactive, Toxic FOO8
Baths from Electroplating Operations where
Cyanides are used in the Process
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SUMMARY OF WASTE CODES ACCEPTED BY TSCA INCINERATOR

TABLE 4-2

"P" and "U" Hazardous Waste Codes

The basis for hazardous designation for all EPA Hazardous Waste Codes is d‘er_ived from
Tennessee Rule Chapter 1200-1-11-.02. The name of the substance is also found in

Tennessee Rule Chapter 1200-1-11-.02.

"P" Hazardous Waste Codes

POO1 PO13 PO27 PO41 P0O56 PO69 P0O84 PO99 P113
P0O0O2 P0O14 PO28 P0O42 PO57 PO70 PO85 P101 P114
PO03 PO15 PO29 PO43 PO58 PO71 Po87 P102 P115
PO0O4 PO16 |. PO30 PO44 P0O59 PO72 PO88 P103 P116
P0O0O5 PO17 PO31 PO45 PO60 PO73 PO89 P104 P118
PO0O6 PO18 PO33 P0O46 PO62 PO74 P0O92 P105 P119
POO7 P0O20 PO34 P0O47 PO63 PO75 PO93 P106 P120
PO0O8 PO21 PO36 PO48 PO64 PO76 P0O94 P108 P121
PO09 PO22 P037 P0O49 PO65 P0O77 PO95 P109 P122
PO10 P0O23 PO38 PO50 PO66 PO78 P0O96 P110 P123
PO11 PO24 PO39 PO51 P067 PO81 P097 P111
PO12 P0O26 PO40 P0O54 PO68 pP082 P0O98 P112
Chemical Treatment Project Work Plan
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SUMMARY OF WASTE CODES ACCEPTED BY TSCA INCINERATOR
"P" and "U" Hazardous Waste Codes

TABLE 4-2

| The-basis for -hazardous designation for-all-EPA-Hazardous-Waste Codes is derived-from
Tennessee Rule Chapter 1200-1-11-.02. The name of the substance is also found in

Tennessee Rule Chapter 1200-1-11-.02.

"y Hazardoué Waste Codes

U001 U028 U056 uos3 U111 U137 U164 U191 U221
uoo2 uo29 uos7 vos4 UJ12' U138 U165 U192 U222
U003 "U030 U058 uos85 U113 U140 U166 U193 U223
Uoo4 U031 ucs59 U086 U114 U141 U167 U194 U225
Uoos | U032 Uo60 uo87 U115 ui42 U168~: U196 U226
U006 U033 uo61 uoss U116 U143 .| U169 U197 u227
Uuoo7 uo34 uo62 U089 u117 U144 U170 U200 U228
. Uoos U035 U063 U090 -U118 U145 ui71 | U201 U234
U009 U036 Uuo64 U091 u119 U146 ui172 | U202 U235
uo10 uo37 U066 U092 U120 u147 U173 U203 U236
uo11 U038 U067 U093 U121 U148 Ut74 U204 U237
uo12 U039 uo68 U094 U122 U149 ut76 U205 U238
uo14 U041 uo69 U095 U123 U150 u177 U206 U239
U015 - U042 uo70 U096 U124 U151 U178 U207 U240
uo16 U043 uo71 U097 u125 U152 U179 U208 U243
uo17 vo44 uo72 U098 U126 -U153 U180 ‘U209 U244
uo18 uo4s | U073 -| U099 U127 U154 U181 U210 U246
U019 .| U046 uo74 U101 - U128 U155 U182 U211 U247
uo20 uo47 uo75 U102 U129 U156 U183 U213 U248
uo21 uo48 uo76 U103 U130 U157 U184 U214 U249
uo22 U049 uo77 U105 U131 U158 | U185 U215 U328
U023 U050 uo78 U106 U132 U159 U186 U216 U353
uo24 U051 uo79 u107 U133 - U160 u1i87 U217 U359
U025 U052 uoso U108 U134 U161 U188 v218
U026 U053 uos81 U109 U135 U162 U189 U219
uo27 U055 uo82 U110 U136 U163 U190 U220
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4.5 PRODUCTION PROCESS CONTROL

Positive control of the production process by which waste is treated is a critical part of
each treatment process. A detailed presentation of the strategy and methods of
production process control will be developed and presented in the technology specific
work plan for each treatment process. The presentation will describe how treatment
processes will be controlled to assure that final waste forms produced will meet LDR

standards and waste acceptance criteria for designated disposal facilities. The process.

control plan will also provide how documentation is maintained for each container of
waste received for treatment. 3

Activities associated with each treatment process will be monitored and necessary

corrective actions taken to assure that activities are proceeding according to each

- technology specific work plan. Implementation of process control involves two major

activities. The first is measuring results of controlled treatment activities. The second

is |dent|fy|ng deviations from planned performance (i.e., out of control condmon) and

taklng actions to make necessary corrections.

Treatability studies will be utilized to provide some of the parameters controlled in the
treatment process. These include quantity of reagents, treatment unit retention time, and
criteria for incoming waste. If operating experience indicates that adjustments to the
treatment process are required, additional optimization testing may be performed.

Real-time testing may be performed to confirm full scale treatment operations conform
to process specifications. Test parameters will be specified in the process control plan
for each treatment process. Real-time testing would aid in providing immediate feedback
enabling adjustments to be made to the process prior to waste processing. This will

-reduce the need to reprocess waste, and minimize down time awaltlng results from

laboratory analysis.

Process feedback sampling and analysis may be used to provide quick feedback on
treated waste. This quick and simple sampling and analysis is performed as a means to
screen the success of the treatment process. If initial results indicate success, additional
sampling and analysis will be performed for LDR standards, waste characterization, and
disposal facility WAC. All sampling and analysis will be performed per an approved

sampling and analysis plan (SAP) provided for each technology specnflc work plan. SAP -

requirements are provided in Section 9.0.

Maintaining project documentation is critical to fnaintaining the identity of waste streams

as they pass through various treatment processes. Primary documents will include the
Operational Logs and Chain-of-Custody Forms for waste sampling. The Operational Logs
will be completed to document daily events in the process area including incoming waste,
process waste, and other general observations. All process changes must be documented
and include the basis for change, the change that was made, and resuits of the changes.
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4.6 ENVIRONMENTAL MANAGEMENT

This section describes environmental management measures for this project. The
following discussion focuses on minimizing waste generation, managing primary and
secondary process wastes, and protecting the environment.

4.6.1 Waste Minimization

Waste minimization is an important cost saving activity to all projects. Waste may
be minimized through efficient operation of a treatment process, use of available
surplus chemicals and waste to treat wastes, and preventing contamination of
material, equipment, and site facilities. Incorporating site waste minimization
controls and procedures will be handled in conjunction with Waste Minimization.

4.6.1.1 Waste Minimization by Efficient Operation

The project team will minimize waste generation through efficient
operation of each treatment process. Tight control of material and
reagent inventories in the process area will minimize surplus materials or
reagents from being left in the process area at the conclusion of the
project. Engineering each process to maximize waste loading will provide
additional minimization of the final treated waste form. Optimization
studies may be performed in the laboratory to determine the maximum
waste loading without compromising the integrity of the final waste form.

4.6.1.2 Waste Minimization by Use of Surplus Chemicals

Before chemical reagents are purchased and brought on to the FEMP site,
surplus chemicals and waste currently in storage on the site will be
evaluated for use in the treatment processes. Existing site inventories of
excess chemicals have been identified and include sodium suifide, alkaline
cleaners, soda ash, potassium permanganate, potassium carbonate, ferric
hydroxide, ammonium bicarbonate and sodium hydroxide. A search of the
site chemical inventory will be conducted to identify additional surplus
chemicals (e.g., ferrous sulfate, sodium sulfate, etc.) that may be available
prior to start up of treatment processes. This chemical search will be
performed with the assistance of Waste Minimization.

4.6.1.3 Waste Minimization by Prevention of Material or EQuipment Contamination

Allitems used in the radiological control area have the potential to become
radioactively contaminated, therefore, the project team must minimize
materials, and equipment brought into the project control area. An

- aggressive pollution prevention program will be implemented by. project
personnel to prevent material and equipment contamination associated
with the treatment process.

Reagents used in the treatment processes will be controlled in a manner
to prevent contamination allowing excess reagents to be removed from
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the FEMP upon completion of operations. Consumable supplies brought
onto the site will enter through FEMP receiving, where disposable

‘ : packaging will be removed and replaced with site-reusable packaging.
This prevents disposable packaging from becoming low level radioactive
waste.

Wherever possible, project equipment will be covered in plastic sheeting
to prevent contamination during process operations. This precaution will
help to minimize surface contamination and costs associated with
decontamination activities. These temporary coverings greatly limit
exposure of equipment and container exterior surfaces to contamination
and expedites Radiological Control clearance for release from the FEMP.
Contaminated equipment will be decontaminated to the extent possible to
meet free release limits.

4.6.1.4 Waste Minimization by Prevention of Building or Area Contamination

The potential treatment process area is likely to have fixed contamination
from past uranium processing. It is unlikely the mixed waste treatment
process will result in significant additional contamination of the process

“area. In areas where spills or leaks of liquid waste to the building floor
could occur, drip pans and Herculite™, or equivalent floor covering, will
be used to provide a contamination barrier.

4.6.2 Prevention of Environmental Media Pollution

‘ Potential discharges of pollutants to soil, surface water, groundwater, storm sewer
systems, and the atmosphere will be minimized to the extent practical. Section 6.0
of this work plan describes the permitting and regulatory issues regarding emissions
to the environment. : o

To reduce the risk of discharge to soil and groundwater, project activities will be
performed inside to the extent possible. The process area will be surveyed to
identify any potential points of communication between the building floor and the
ground outside the building or the storm sewer system. Bulk liquid storage areas
inside the exclusion zone will be provided with temporary secondary containment
structures capable of containing the contents of the largest tank inside the
contalnment with an ample margin of safety.

For water pollution prevention, every effort will be made to close the water balance
by reusing or recycling water generated in the treatment processes. Water
generated during treatment operations will be accumulated, reused, or treated for
recycling. If excess water is generated, it will be evaluated for discharge to the
FEMP WWTF. Waste water unacceptable for discharge through this system will .
be evaluated for further disposition (i.e., TSCA Incinerator).

Air contaminant sources will be evaluated to determine best available technology

for controlling air emissions. Air emissions from treatment processes may be
minimized by using dust suppression sprays at fugitive dust emission points.
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Negative pressure dust and fume collection systems consisting of hoods,
hoses, and ducts may be used to draw air from fugitive dust zones and
discharge it to the atmosphere outside the building via a prefilter and a
high efficiency particulate air (HEPA) filter. Permitting and regulatory
issues relating to air emissions are presented in Section 6.0 of this work
plan. - Additional information on air emlssmns w:ll be included in-each
technology specific work plan.

4.6.3 Spill Prevention and Emergency Response

Care will be exercised at all times to prevent spills from occurring inside or outside
the process area. When spills or leaks do occur, prompt response action will be
taken by the project team to contain and clean-up the spill, with all recovered
materials being properly managed as recyclable materials or as wastes. Spill
response will be in accordance with the following FEMP site plans and procedures:

FEMP RCRA Contingency Plan
FMPC Spill Prevention Control & Countermeasure Plan (PL-2194)
Spill Incident Reporting and C/éan Up (EP-0004)

Spllls will be reported through the project organization to the Pro;ect Manager and
Assistant Emergency Duty Officer (AEDO).

Project team personnel will be the flrst responders for all spills or releases within

the exclusion zone. Spill kits, containing dry absorbent granules, pads and booms,

will be located in the exclusion zone close to areas of potential spills or leaks. In

the event of a large spill, or a spill that causes a condition immediately dangerous

to life or health {IDLH), project team.personnel will evacuate the exclusion zone,

notify the Fernald Emiergency Response Team, and stay outside the exclusion zone
~until the condition is resolved. . Portable fire extinguishers will be in acceSSIbIe
-locations for emergency response.

4.6.4 Waste Management and Disposal

Treatment processes for the Chemical Treatment Project will process primary and
secondary wastes. Primary wastes include original wastes entering the treatment
process, and treated waste after processing. Secondary wastes include wash and
decontamination water, used personal protective equipment, RCRA empty drums,
miscellaneous construction materials, and other waste generated as a result of
treatment of the primary wastes.

As discussed in Section 4.6.1, generation of secondary wastes will be minimized
to the extent practical. Generation of secondary waste will be tracked and linked
to the primary waste from which it derived. Whenever possible, efforts will be
made to prevent contamination of solid waste materials with mixed waste
constituents. Decontamination and recertification of PPE items such as respirators,
outer boots, and gloves will be used to the extent practical. Wastes generated by
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a vendor which must be dispositioned by the FEMP will be properly labeled,
marked, and transferred to FEMP custody. The FEMP will manage project waste
under site procedure EW-0006, Management of Excess Soil, Debris and Waste from
a Project. RCRA empty drums will be sent to the on-site drum crushing facility.

The project-team-will manage all waste materials in accordance with ARARs; site
procedures and plans established for each treatment process. Compliance with
ARARs is discussed in Section 6.0.

4.6.4.1 Facility and Container Inspections

Inspections of waste containers, holding tanks, and equipment in the
process area will be conducted and documented daily as specified in
40 CFR 265.15(d). Inspections in container storage or staging areas
includes, but will not be limited to, inspection of containers for leaks,
damage, indications of over pressure, loose or illegible labels, aisle
spacing, and waste compatibility. Also, the presence and accessibility of
adequate quantities of emergency response equipment will be verified.
Inspections in the area where waste materials are held in tanks, will
include an inspection of the secondary containment for evidence of
leakage from the tank. E

Process equipment will be inspected for mechanical or electrical conditions
which could cause an accident, or render the equipment inoperable if not
corrected. If such a condition is found, the equipment will be immediately
tagged out of service and maintenance or repairs initiated. Before
maintenance or repair work can take place, the equipment must be
de-energized and locked out by the person performing the work, so that
it cannot be reenergized until the employee removes their lock.

4.6.5 Materials Management -

Non-waste materials such as reagents, equipment spare parts, and consumable
supplies will be managed safely to prevent processing delays due to shortages of
critical supplies. Consumable supplies will be vendor-supplied materials necessary
to make the. production process function. These include fuels, equipment
maintenance supplies (e.g., lubricants, hydraulic fluids, filters, etc.), hand tools,
spare parts, quality control test supplies, housekeeping supplies, emergency or spill
response supplies, personal protective equipment, and office supplies.

Reagents and supplies are to be received, handled, processed, and stored in
accordance with applicable procedures. Records of supplies will be made and
receipts kept. Records will show the date received, quantity received, condition
- when received, and location the reagent or supplies.are to be stored. Operations
will be inspected to identify improvement opportunities for materials handling. Bulk
materials should be moved pneumatically, with pallets, or other carriers whenever
possible. Procedures for storing materials on-site will be followed. Regular,
periodic inspection of both the storage area and inventories will be made.
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Material control for this project will be the method by which ali materials, supplies,
and purchased parts will be obtained and stored until they are used, ‘and which
‘ inventories are controlled to prevent shortages. Replenishment stocks for each
item will be based on required lead time, supplier reliability, value of materials, cost
of storage, and risks of deterioration. Documentation concerning the quality of
-- materials used in the process will be retained in.the- project files. Typically, this
documentation includes:

Manufacturer and lot number for calibration standards.

Certificates of analyses for chemicals used in decontamination.
Certificates of decontamination furnished by the equipment manufacturer.
Material certificates and lot numbers for construction materials.

A check of materials and supplies in stock will be routinely made. Project
personnel will determine when the reorder point is reached for bulk consumable
items. '

4.7 FACILITIES AND EQUIPMENT

This section describes the facilities and equipment that will be used to treat mixed waste.
Water, electricity, local phone service, and shelter for the waste treatment equipment is
available at the FEMP. All tools, vehicles, and equipment will be inspected for radioactive
contamination prior to initial entry and upon removal from the designated processing area
as required.

‘ 4.7.1 Processing Facilities
' : The FEMP is located near Fernald, Ohio, approximately 20 miles northwest of
' downtown Cincinnati as shown in Figure 4-11. The total area of the site is 1,050
acres of which 850 acres are in Hamilton County and 200 acres in Butler County.
Figure 4-12 is an illustration of the FEMP site. Waste processing activities for
each waste category will likely be conducted in Plant 6. Waste segregation- will
likely be performed in Building 71.

4.7.1.1 Process Area

Space requirements of the work area will be a function of available space,
operational requirements, critical equipment dimensions, maneuvering
space, material storage, equipment space, and need of each treatment
process. The work location will be specified in each technology specific
work plan. The following specific work/actuvnty stations shown inside the
exclusion zone may include:

Buffer Zone (Delivery of incoming waste drums) : -
Incoming Waste Staging Area

PreTreatment Units

Primary Treatment Units

Secondary Treatment Units

High Efficiency Particulate Air (HEPA) Filter Units

. ‘ ‘ : . 4 » ) o . . Chemical Treatment Project Work Plan
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° Empty Drum Staging Area
o Reagent Makeup Area
. Treated Waste Staging Area

The portion of the building used for the process area will have appropriate
overhead clearance. The floor will safely support vehicles and equipment
in the area. Secondary containment pans and basins, and Herculite™ floor
coverings will be used in locations where a high potential exists for liquid
spills or leaks. Otherwise, the floors will remain uncovered. Appropriate
housekeeping measures will be provided, to prevent accumulation of
contammants on the process area floor.

4.7.1.2 Incoming Waste Staging Area

The incoming waste staging area will be located inside the process area,
inside the exclusion zone, or in close proximity to the process area.
Appropriate containment will be provided to control spills or leaks from
the containers.

4.7.1.3 Reagent Makeup Area

The reagent makeup area will be located inside the process area or within
close proximity of the process area. This is the area where treatment
reagents will be prepared. Reagents may be a dry solid, liquid, or
gaseous. Reagents may include, but are not limited to cements, industrial
detergents, surfactants, decontamination fluids, inorganic sulfates and
sulfides, lime, sodium hydroxide or caustic for neutralization, and nitric
acid.

4.7.1.4 Exclusioh Zone

The exclusion zone is the area that will be restricted to project personnel,
authorized FEMP personnel and visitors specifically authorized " and
qualified to enter. Qualifications for entry will be established in
accordance with the Health and Safety Plan developed for the specific
treatment process. Personnel entering the exclusion zone must be
properly dressed and must comply with all other posted entry
requirements.

4.7.1.5 Emission Control and Off-Gés Operations

~Air contaminant sources will be evaluated to determine best available
technology requirements on a case-by-case basis. Radiological sources
control will consist of HEPA filtration. At each location where fugitive
dust generation is likely, the dust zone will be hooded, and a pneumatic
intake will draw a flow of air sufficient to provide adequate velocity to
capture dust, gases and vapors that may be generated by processing
activities. Each intake and its downstream duct network will be vented
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‘ . to a properly sized HEPA filter which will exhaust to atmosphere outside
. the building. Each HEPA unit will also be equipped with a prefilter.

4.7.2 Utilities
Performance of treatment operations may require the following utilities:

Electric Power
Potable Water
Compressed Air
Sewer Connection
Lighting

HVAC

Supplied Breathing Air

Requirements of these utilities will be specified in the technology specific work plan
for each treatment process.

4.7.3 Services

In addition to the utilities listed above, services, equipment and materials are
available for use at the FEMP. These include, but are not restricted to, the
following: '

An inside process area.

Laboratory analytical services for LDR and waste acceptance analyses for
comparison against Regulatory Levels and disposal facility WAC criteria.
Specification containers for packaging treated waste for disposal.

On-site transportation services for incoming and outgoing waste containers.
Removal and disposal of RCRA empty containers.

Radiological Control and industrial hygiene monitoring support.

4.7.4 Processing Equipment

Processing equipment used for treating mixed waste will be listed in each
technology specific work plan. Equipment specifications will be based on the
equipment design basis.

4.7.4.1 Equipment Maintenance

Maintenance will be performed on all equipment as needed to maintain
ongoing process operations. Routine maintenance, such as lubrication and
_ cleaning, is performed regularly by the operating crew members and in
accordance with manufacturers instructions. For major corrective
maintenance, a mechanic (other than a crew member) may be brought in.
Every attempt is made to anticipate the need for maintenance and repair.
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4.7.5 Equipment Mobilization

Mobilization activities include utility connections, drainage, warehousing, office
“area, laydown and storage areas, parking and other considerations required to
manage the project. Heavy equipment will be transported, off-loaded, and erected.
Project materials and supplies will be staged in or near the process area. Fire
protection, first aid, and medical services for the vendor will be coordinated with
the FEMP. Other mobilization considerations include communications, document
reproduction, general security, building maintenance, office setup, reagent supply,
and building preparation activities.

The potential process area will likely have substantial fixed floor contamination,
which is subject to future decontamination and decommissioning requirements.
Therefore, it may not be necessary to protect the floor from radiological
contamination. Floor coverings will bé used in areas around equipment or
processes where a potential of liquid spills exists. Where floor coverings are
required, Herculite™, or equal, polymer sheeting will be used. Any joints in the
floor covering will be overlapped and sealed with Herculite™ bonding compound.
Herculite™ may also be used as a tenting material in locations where barrier control
of air exchange is required. Additional detail on secondary containment will be
provided on a case-by-case basis for each technology specific work plan.

4.8 PROJECT SCHEDULE

A master schedule showing approximate order and time frame of each treatment process
in the Chemical Treatment Project is provided in Figure 4-13. A detailed schedule for
each.treatment process will be provided in the technology specific work plan. The master
schedule provides a logic sequence of treatment process implementation based primarily
on the treatment trains introduced in the STP. As the project progresses, need may arise
to modify the precise order of treatment process implementation. Modification may
include altering the sequence of the treatment process implementation, splitting out
portions from a treatment process, and performing some processes concurrently. For.
example, decontamination of lead solids may be performed during waste segregation
operations. This is contingent upon the availability of funding, space, and resources.
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4.9 DECONTAMINATION ACTIVITIES

Decontamination activities will be an iritegral part of this project. The primary method of

decontamination during operations will be performing surface wash and rinse of

nonporous items using a cleaning solution, followed by a clean water rinse. This method

~ will be applled to decontaminate equipment and tools. These methods will also be used

for area cleanup and housekeeping at the end of each shift. Recovered wash and rinse
solutions will be collected and evaluated for dlsposmon

At the end of the project, the process area and all reusable equipment must be
decontaminated. Dry vacuum, solution flush, triple-rinse, and surface wipe procedures
will be used as appropriate in final decontamination of the equipment and process area.
Accumulated decontamination waters will be held pending waste characterization.
Decontamination activities shall be performed in compliance with DOE Order 5400.5,
Radiation Protection of the Public and the Environment, and FEMP site procedure
RP-0009, Radiological Requirements for the Re/ease of Materials at the Fernald
Environmental Management Project.

4.9.1 ‘Decontamination of Equipment Prior to Use -

New equipment is considered free of contamination from hazardous or radioactive
waste. No survey or measurements will be made unless specifically requested.
Before any previously used equipment is used on the project, it must be surveyed
for contamination and decontaminated, if necessary to protect against cross
contamination. Contaminated equipment will be surveyed to determine and
document the extent of contamination. Additional information is required before
contaminated equipment may be brought onto the site. This includes the
radioactive isotope, whether the contamination is fixed. or removable, source or
location of contamination, and level of contammatlon

4.9.2 - Decontamination for Routine Good Housekeeping

'FEMP Radiological Control technicians make routine surveys of fixed or removable

contamination in the facility. If removable contaminants are detected on floors or
work surfaces in the exclusion or contamination reduction zones which exceed
posted values, -or if removable contaminant levels exceed those posted in the
support zone, then the surfaces will be promptly decontaminated as described in
Section 4.9. '

4.9.3 Decontamination of Reusable Equipment and Process Area Post Processing

For purposes of this work plan, all process equipment is considered to be reusable

under Ohio EPA Closure Plan Review Guidance for RCRA Facilities. After

“completion of waste processing, reusable equipment which has become
contaminated with waste constituents shall be decontaminated. Decontamination
will consist of a triple rinse to remove contamination. The rinsate will be sampled
and analyzed, drummed, characterized and evaluated for final disposition. Reusable
equipment will be surveyed for radiological contamination by FEMP Radiological
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Control for free release. If equipment requires further decontamination to meet free
release criteria, it will be steam cleaned, pressure washed or scrubbed, prior to
resurveying. N

The triple rinse process will be considered complete decontamlnatlon of reusable
equipment for the purposes of RCRA in accordance with OEPA Closure Plan Review
Guidance. Decontamination waters will be bulked for storage pending
characterization and evaluation for treatment through the FEMP WWTF.

Wipe methods may also be used to enhance the effectiveness of decontamination.
Drop. cloths used during decontamination activities will be rolled to the inside and
taped for reuse. Visual floor contamination will be removed by the same wash and
rinse methods, except that the wash and rinse solutions will be collected using

. HEPA wet-vacs. FEMP Radiological Control technicians will confirm that the
process operations have not significantly increased fixed and removable
‘contamination levels by repeating the measurements made in the baseline survey.
If contamination exceeding baseline levels occurs, FEMP Radiological Control
personnel will specn‘y further decontamination.

Equipment that cannot be decontaminated can be released to DOE, NRC, or an
agreement state-licensed facility. Contaminated equipmentintended for further use
in the processing of mixed or radioactive waste does not require decontamination
“to limits for unrestricted use. Contaminated equipment is restricted to use only in
the treatment of mixed or radioactive wastes. Release of any equipment for
unrestricted use will be considered on a case- by case basis at the time it is

‘ proposed for release.

4.9.4 Equipment Demobilization

Vendor demobilization activities include completion of the following checklistitems.
This is prior to leaving the FEMP Site and after decontamination.

Empty and clean out lockers.

Return FEMP furnished radio {(if applicable).
Return FEMP radio pass (if applicable).
Sign medical termination form.

Leave exit urine sample.

Return TLD.

Fill out request for final dosimetry reading.
Take an exit INVIVO.
Return identification badge.
Provide forwarding address.
Provide FEMP with turnover debriefing information.

{
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5.0 WASTE DISPOSITION

This section identifies disposal options, waste types qualifying for disposal, and establishes
__general requirements for waste disposition. The FEMP has identified several categories of
mixed waste requiring treatment and dlsposal ‘The goal of treatment is to meet LDR
standards and disposal facility WAC for the waste to.qualify for direct disposal. Due to the
nature of contaminants, waste matrices, and technologies employed, not all waste will qualify
for disposal at the same facility.. Sections 5.1 through 5.2 will discuss the different disposal

facilities and requirements of each.

All waste will be sampled and analyzed in accordance with the "FEMP Containerized Waste
Sampling and Analysis Plan, Rev. 1", and SW-846. All sampling and analysis will be
conducted in accordance with the FEMP Site-Wide CERCLA Quality Assurance Project Plan
. (SCQ) and project-specific sampling and analysis plan(s) developed for each treatment
process. These plans will be developed to meet characterization and disposal facility WAC.

5.1 NEVADA TEST SITE (NTS)

Disposal at NTS is reserved for low level radioactive waste (LLRW). The Chemical
Treatment Project will treat radioactively contaminated characteristic hazardous waste
which, after treatment, will no longer be hazardous waste. Following treatment,
radioactive waste meeting LDR, and is not a listed waste, and meets NVO-325, (Rev 1),
Nevada Test Site (NTS) Defense Waste Acceptance Criteria, Certification, and Transfer
Reauirements will be sent to NTS for final disposition. Also, hazardous debris washed
to a clean-debris-surface may be included as waste scheduled for disposal at NTS. NTS
must review the project plans and procedures before approval to ship treated low-level
waste.

Waste Characterization personnel will determine if the treated waste meets the
requirements of the NTS WAC. If the waste meets the NTS WAC, then it will be
prepared for shipment to NTS. If the waste does not meet the NTS WAC, the waste will
be reprocessed until NTS’s WAC is met. If after reprocessing the waste still exceeds NTS
WAC, then the waste will be evaluated for alternative disposition.

Treated waste will be containerized and transported to NTS by truck. Waste Certification
- personnel will certify the waste for shipment to NTS and FEMP personnel will prepare the

necessary paperwork for shipment to NTS. Once received at NTS, the containers of

waste will be placed in-ground with other containers, following a grid system and buried.

'5.2 ENVIROCARE OF UTAH (ENVIROCARE)

Envirocare is capable of accepting Naturally Occurring Radioactive Material (NORM),

" LLRW, 11e.(2), and mixed radioactive/RCRA hazardous wastes for disposal. Acceptable
materials include contaminated soil, process waste, building debris, PPE, and other
solid-phase wastes. Mixed waste which exceeds NTS WAC, but meets LDRs after
processing, will be shipped to Envirocare for disposal. Also, mixed waste which has been
macroencapsulated will qualify for disposal at Envirocare. As part of the EPA’s LDR
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» program, the agency promulgated universal treatment standards for wastes. These
‘ : standards must be met prior to land disposal.. For radioactive wastes mixed with the
newly listed or identified wastes, or soil and debris contaminated with such mixed waste
(40 CFR 268.38), the compliance date is September 19, 1996. Newly identified organic
TC wastes include EPA waste codes D018 through D0O43. Treated mixed waste which

meets concentration and/or technology based treatment standards and meets criteria
established in Envirocare’s "Material Acceptance Process Manual”, will be sent to
Envirocare for final disposition. Also included as waste acceptable for disposition at
Envirocare is low level contaminated asbestos waste. Envirocare must review the Mixed
Waste Profile Record, Physical Properties Record, and Radiological Evaluation forms
‘before approval to ship the treated low-level mixed waste is given. All sampling and
analysis will be conducted in accordance with the FEMP Site- Wlde CERCLA Quahty
Assurance Project Plan (SCQ).

Waste Characterization and Chemical Treatment Project technical personnel will determine .
if the treated waste meets the requirements of Envirocare’s WAC. If the waste meets
the Envirocare WAC, then it will be prepared for shipment to Envirocare. If the waste
does not meet the Envirocare WAC, the waste will be reprocessed until Envirocare’s WAC
is met. If after reprocessing the waste still exceeds Envirocare’s WAC, then the waste
will be set aside for evaluation to determine proper disposition.

Treated waste will be containerized and transported to Envirocare via truck. Chemical
Treatment Project technical personnel will evaluate the waste for acceptability at
Envirocare. The waste will be prepared with the necessary paperwork for shipment to
Envirocare. Once received at Envirocare, the containers of waste will be disposed in the

. appropriate cell. Once design capacity is reached, waste in the completed cell is
entombed in a seven-foot clay radon barrier, a rock filter zone, and a coarse rock erosion
barrier. '

5.3 RECYCLING SERVICES

Several different waste streams have been identified- as recyclable materials. These’
materials include elementallead, Ni-Cd batteries, and uranium residues. Decontamination
may be required for each of these waste streams prior to entering the recycling process.
Following treatment, each waste stream will be prepared for shipment to an approved
off-site vendor for recycle.

5.3.1 Elemental Lead

Currently, the FEMP .has a contract with a commercial battery smelting facility to
provide lead acid battery recycling services. This recycling facility has the ability,
to manage elemental lead. Additional recycling options will also be evaluated.
These include direct shipment of contaminated lead to a permltted treatment '
facility, and use of alternative recycling facilities.” =~ o

. The FEMP éhips batteries to the recycling facility banded onto wooden pallets. The

complete shipping package, batteries, pallets banding and all, is crushed and
burned. Lead is the only component that melts and resolidifies. Lead is then
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recovered and sent to a foundry. The services may. be expanded to include
elemental lead in the recycling service.

Prior to sending material for recycle, treatment will be necessary. This treatment
will include decontamination. Waste streams will undergo a segregation process
to remove the elemental lead, Section 4.3.2. The resulting lead will be
decontaminated as described in Section 4.3.4. Lead not amenable to
decontamination, will be macroencapsulated, as described’in Section 4.3.5. Upon
achieving radiological release levels, the lead will be sent to the vendor for
recycling. ’ ~

5.3.2 Nickel Cadmium (Ni-Cd) Batteries

The FEMP has one drum of spent Ni-Cd batteries in storage. These batteries are -
classified as recyclable materials. A recycling program/vendor is not in place for
the Ni-Cd batteries, however, a program similar to the lead acid battery program

- will be developed. Decontamination, monitoring, packaging, and handling
procedures are expected to occur similar to the lead acid batteries ‘procedure.
Identification and selection of a qualified vendor must be performed.

5.3.3 Uranium Residues

There is a large population of uranium residues which exceed DOE’s established
EDL disqualifying the material for direct disposal per DOE orders. Uranium
concentrations in these residues is high enough to disqualify the material as a
waste. With proper treatment, (i.e., purification), the residue will produce an
economic value. Even though these uranium residues will not. follow the
conventional recycle program flow, FEMP will recognize an equivalent benefit and
volume reduction of waste for disposition. Additional information is provided for
the recovery of uranium residues in Section 4.3.9.
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6.0 ENVIRONMENTAL COMPLIANCE AND SPILL RESPONSE

The Chemical Treatment Project involves treating radioactive low level mixed wastes to meet
RCRA LDRs and waste disposal facility WACs. Treatment will be accomplished employing
a variety of treatment processes. In addition, the project will comply with all other applicable
or relevant and appropriate reqwrements (ARAR) establnshed under federal and state
~ environmental regulatlons

6.1 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS (ARAR)

Table 6-1 of this section identifies the ARARs for the Chemical Treatment Project. As
part of Removal Action (RA) No. 9, treatment processes established under the Chemical
Treatment Project will be exempt from the requirement to obtain administrative permit
approval under Section 121(e) of CERCLA and the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP) as promulgated in 40 CFR 300.400(e).

Although on-site removal actions are exempt from the requirement to obtain
administrative permit approval, Paragraph Xill.B of the Amended Consent Agreement
requires DOE-FN to supply specific information regarding the permits that would have
been required in absence of the CERCLA permitting exemption described above. To
satisfy this Amended Consent Agreement requirement, the following three pieces of
information have also been included in Table 6-1:

e Identification of permits that would be required in absence of the CERCLA
Section 121(e} exemption.

° Identification of the standards, requirements, criteria, or limitations (ARARs) that
would have to be met to obtain the permits.

° An explanation of how the response act will meet the standards, requirerﬁents,
criteria, or limitations identified above.

Each treatment process included under the Chemical Treatment Project will be evaluated
against these ARARs and substantive permitting requirements to determine its specific
compliance requirements. ARAR tables documenting these requirements will then be
included in the Technology Specific Work Plans prepared for each treatment process.
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PERMIT THAT WOULD
BE REQUIRED

PERMIT REQUIREMENTS
{ARAR)

COMPLIANCE PLAN

National Emission
Standards for Hazardous
Air Pollutants - (NESHAP)
- 40 CFR Part 61,
Subpart H - Emissions of
Radionuclides Other Than
Radon From DOE
Facilities

40 CFR 61.92: Radiological
emissions (except radon-222 and
radon-220) to the -ambient air from-
DOE facilities shall not exceed
those amounts that would cause
any member of the public to
receive in an effective dose
equivalent of 10 mrem in any one
year. |

40 CFR 61.07 and 61.96(b): An
application for approval does not
have to be filed for radionuclide
sources if the effective dose
equivalent caused by all emissions
from the new construction or
modification is less than 0.1 mrem
per year. ’

40 CFR 61.93(b): Continuous
emission monitoring is required for
stacks and vents that have the
potential, under normal operating
conditions, but without emission
control devices, to release
radionuclides in sufficient
quantities to cause any member of
the general public to receive an
effective dose equivalent of 0.1
mrem/year or greater.

Dose estimates for sub-projects included under
the Chemical Treatment Project will be included in

"the annual FEMP NESHAP Subpart H report.

Emissions from the project will not exceed the
annudl 10_mrem per year standard to off-site
members of the general public.

Evaluations will be conducted to determine if
continuous emission monitoring will be required
for stacks and vents: associated with the project.

Radionuclide emissions from the project are not
expected to cause any member of the general
public to receive an effective dose equivalent of
0.1 mrem/year or greater.

National Pollutant
Discharge Elimination
System (NPDES) Permit -
OEPA NPDES Permit No.
11000004 *DD

(OAC 3745-33-05) '

Waste water discharges. must not
cause a violation of effluent
limitations or loading rates at
NPDES permitted outfalls.
Discharges must be conducted in
accordance with applicable terms
and conditions of the permit.
These include compliance with the
notification requirements
promulgated in 40 CFR 122.42
and OEPA water quality standards
established under OAC 3745-1.

Discharges associated with the Chemical
Treatment Project will comply with the current
FEMP NPDES permit. All excess water that is not
consumed during treatment of wastes will be
managed until characterization indicates the
waste water can be discharged to the FEMP
waste water treatment system.

Atomic Energy Act
(10 CFR 835)

Radiation doses, levels, and
concentrations in restricted and
unrestricted areas.

Emissions from the Chemical Treatment Project
will not result in the radiation limits being

exceeded in restricted and unrestricted areas in
accordance with the Project Specific Health and

'Safety Plan.
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PERMIT THAT WOULD
BE REQUIRED

PERMIT REQUIREMENTS
{ARAR)"

COMPLIANCE PLAN

Air Pollution Control -
Permits to Install &

-- || Permits to Operate (OAC-

3745-31 and OAC 3745-
35)

OAC 3745-31-05(A) Permits to
Install: Installation of the proposed
air contaminant sources--must.not
prevent or interfere with the
attainment or maintenance of
applicable ambient air quality
standards; and must not result in a
violation of any applicable laws;
and must employ the Best
Available Technology (BAT) to
control emissions.

OAC 3745-35-01 (C) - Permits to
Operate: Air contaminant sources
must be operated in compliance
with applicabte air pollution control
laws; must be constructed,
located, or installed in compliance
with the substantive requirements
of the permit to instail; and must
not violate NESHAP standards
adopted by the Administrator of
USEPA.

Any air contaminant sources installed under the
Chemical Treatment Project will not interfere with
the attainment of any applicable air quality
standards or cause a violation of any applicable
laws. BAT will be implemented in the form of
HEPA filtration to control radiological particulate
emissions. BAT requirements for toxic air
poliutants will be determined for each treatment
process on a case-by-case basis in accordance
with OEPA’s Air Toxic Policy.

Process equipment will be operated in compliance
with applicable air pollution control laws. and will
not violate applicable NESHAP Standards.

Safe Drinking Water Act
(42 U.S.C. 300G; PL 93-
1| 523)

National Primary Drinking Water
Regulations (40 CFR 141).

National ARevised Primary Drinking
Water Regulations
(40 CFR 141.60 through 141.63)

Ohio Primary Drinking Water
Regulations (OAC 3745-81)

Compiliance will be demonstrated by site-wide
environmental monitoring, including air, soil, and
groundwater. Reports summarizing the site-wide
monitoring results will be submitted to EPA.

Surface water discharges will be conducted in
accordance with the site NPDES permit and are
not expected to impact groundwater quality.

Engineering controls and best management .
practices will be used to mitigate the potential
discharge of contaminated waste water to the
underlying aquifer. The FEMP will ensure
groundwater is not adversely impacted through
continued monitoring under its existing
Groundwater Monitoring Program.
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PERMIT THAT WOULD
BE REQUIRED

PERMIT REQUIREMENTS
{ARAR)

COMPLIANCE PLAN .

Radiation Exposure to the
Public

Radiation Dose Limit
(40 CFR 192.02(b}}

Radiation Dose Limit (Drinking
Water Pathway) (10 CFR 834)

The project will be designed and operated to
minimize the releases of radionuclides. )
Compliance will be demonstrated: by site-wide
environmental monitoring, including air, soil, and
groundwater. Reports summarizing the site-wide
monitoring results will be submitted to the EPA.

Resource Conservation
and Recovery Act (U.S.C.
6901 et. seq.)

Hazardous Waste Determinations
(OAC 3745-52-11)
(40 CFR 262.11)

Project wastes will be characterized to determine
their corresponding EPA waste codes and
appropriate LDR treatment standards. Wastes
generated from-the project will be characterized
in accordance with site procedure EW-0001 and
the FEMP Waste Analysis Plan.

Interim Status: Treatment,
Storage, and Disposal General
Facility Standards v :
{OAC 3745-65-13 through 16)
(40 CfR 265.13 through 265.16)

3

The Chemical Treatment Project will be
conducted in accordance with RCRA regulations.
Existing site security measures will be utilized.
Inspections will be conducted in accordance with
RCRA regulations and existing site procedures.
Personnel will be trained in accordance with
FEMP requirements. ’

Interim Status: ‘Treatment,
Storage, and Disposal Facility
Preparedness and Prevention
(OAC 3745-65-31 through 35,
3745-65-37)

(40 CFR 265.31 through 265.35,
265.37)

Preparedness and prevention equipment, as
specified in regulations, will be on-site, available,
and in operating condition throughout the
duration of the project. The existing FEMP site-
wide internal communications/alarm systems will
be used. Portable fire extinguishers and spill
control equipment will be placed in accessible
locations to assist in emergency response.'
Warning signs will be posted at the entrance to
each process area. Containers and equipment
will be inspected daily in accordance with existing
site procedures.

Interim Status: Treatment,
Storage and Disposal Facility
Contingency Plan and Emergency
Procedures

{(OAC 3745-65-51 through 56)
(40 CFR 265.51 through 265.56)

The existing RCRA FEMP Contingency Plan and
Emergency Procedures will be followed for any
hazardous waste emergency associated with the
project.

‘| Container Storage

(OAC 3745-52-34, 3745-66-70
through 77)

(40 CFR 262.34, 265.170 through
265.177)

. | Containers of hazardous waste will be managed

and inspected in accordance with regulatory
requirements. Secondary containment will be
provided for the tanks and drumming stations.
Containers will be handled in a manner to prevent
rupture, leakage, or spillage. Containers will be’
compatible with the material being stored and will
remain closed during storage.

Residue of Hazardous Waste in
Empty Containers

(OAC 3745-51-07)

(40 CFR 261.7)

Containers used for the Chemical Treatment
Project will be considered empty in accordance
with the requirements of this rule.
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PERMIT THAT WOULD
BE REQUIRED

PERMIT REQUIREMENTS
(ARAR)

COMPLIANCE PLAN

Resource Conservation
and Recovery Act {U.S.C.
6901 et. seq.)

Land Disposal Restrictions
(OAC 3745-59)
(40 CFR-268)0 .

Waste will be treated to meet the appropriate
LDR treatment standards. A treatability variance
may be-required for certain types of waste.

CERCLA Off-site (40 CFR Part
300)

All material removed from the FEMP will be
managed in compliance with applicable provisions
of RCRA and other Federal and State
requirements including EPA’s off-site rule and
Waste Analysis Plan.

Reusable Equipment
Decontamination {OEPA Closure
Plan Review Guidance for RCRA
Facilities) '

Decontamination of reusable equipment is
discussed in Section 4.10 of this Work Plan.
Reusable equipment contacting waste will be
triple rinsed in accordance with OEPA Closure
Plan Review Guidance.

Preparing and Transporting

| Hazardous Waste Off-site

{OAC 3745-53-20 through 31)
(OAC 3745-52-3 and 33)

(40 CFR 262.20 through 262.33
and 40 CFR 263.20)

Pre-transporting requirements include appropriate

Any generator who transports hazardous waste
for off-site treatment, storage, or disposal must
originate and follow-up the manifest for off-site
shipments.

packaging, labeling, marking, and placarding.

Any project waste residues determined to be
RCRA hazardous waste that are destined for off-
site disposal will be subject to manifest
requirements.

Air Emissions Standards for
Process Vents

(40 CFR 265.1032 through
265.1034)

Activities regulated under these standards will
comply with the substantive requirements of Sub-
part AA.

Air Emissions Standards for
Equipment Leaks (40 CFR
265.1052 threugh 265.1063)

Leak detection monitoring and repair of
equipment components regulated under these
standards will be conducted in accordance with
the substantive requirements of Sub-part BB.

PCB Treatment
Requirements
{40CFR 761.60(e}

Any person who is required to
incinerate any PCBs and PCB items
under this Subpart may
demonstrate that an alternative
method of destroying PCBs and
PCB items exists; provided that
this alternative method can
achieve a level of performance
equivalent to 40 CFR 761.70
incinerators or high efficiency
boilers.

This requirement is applicable only if PCB
contamina;'ed items (cloth, debris) or soil
exhibiting a concentration greater than 50 ppm
are treated on property using a method besides
incineration. :

Occupational Worker
Protection & Training
(29 CFR 1904 & 1910)

All facility personnel will be
trained. - Employers- will develop -
and implement a written safety
and health program for employees
involved in hazardous waste’
~operations.

The Chemical Treatment Project will be-
conducted in accordance with the requirements
of the Project Specific Health and Safety Plan.
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PERMIT THAT WOULD
BE REQUIRED

PERMIT REQUIREMENTS
(ARAR)

COMPLIANCE PLAN

DOT Requirements for
Transportation of

- Hazardous Materials 49 -

CFR 171-173 and 49
CRF 177-179

No one may transport hazardous
materials on public highways
except in accordance with these
regulations.

Off-site shipment of hazardous wastes will be
conducted in accordance with these
requirements.. Shipping papers, marking, labeling,
placarding, and emergency response information
will be prepared for off-site shipments.

National Environmental
Policy Act (NEPA)
{10 CFR 1021)

Ensure that all federal agencies
{including DOE) consider
environmental impacts in the
planning and decision-making
phases of their projects.

On June 13, 1994 the DOE issued a revised
policy statement on NEPA. The new policy
allows DOE to rely on the CERCLA process to
satisfy the procedura! aspects of NEPA. To .
achieve the goals of this policy, NEPA values will
be incorporated in the project through the
CERCLA process.

DOE Orders0.00

To be considered.

Ali project design activities shall be implemented
according to existing site procedures.

Representatives from the FEMP will conduct inspections during performance of this response
action to ensure operations are conducted consistent with discussions in technology specific
work plans. Inspections will ensure equipment associated with the project is properly cleaned
and decontaminated and wastes resulting from the project are properly stored, labeled, and
characterized.
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7.0 HEALTH AND SAFETY

A Health and Safety Plan will not be developed to accompany the Chemical Treatment Project
General CERCLA Work Plan. Project Specific Health and Safety Plans (PSHSP) will be
developed for each chemical treatment process. The PSHSP will cover the hazards associated
with the waste being treated and the hazards of the treatment process.

All work conducted on the FEMP site will comply with the requirements in the documents
listed in Table 7-1. Personnel involved with the various chemical treatment processes will
‘receive training on the documents as required. '

TABLE 7-1°
SITE PLANS, MANUALS, AND STANDARD OPERATING PROCEDURES
NUMERICAL DESIGNATION TITLE
PL-3020 FMPC Emergency Plan
None Assigned FEMP RCRA Contingency Plan
RM-0021 Safety Performance Requirements Manual
PL-2194 FMPC Spill Prevention Control & Countermeasure Plan
RM-0007 FMPC Respiratory Protection Program.
RM-0012 FERMCO Quality Assurance Program Plan
FMPC-0516 Control of Permits for Accomplishing Hazardous Work
PT-0001 The On-Site Transportation of Radioactive and
Nonradioactive Hazardous Materials
RM-0005 FEMP Lot Marking and Color Coding System
EP-0004 Personnel Accountability
EW-0002 Spill Incident Reporting and Cleanup
SSOP-0018 Processing The Site Wide Analysis Request/Custody
Record for Sample Control.
SOP 20-C-606 Hazardous Waste Spill Cleanup
EQP-12.06 Certification of Hazardous Waste Loading, Examination of
Transport Vehicle/Trailer for Off-Site Shipment
SOP 20-C-017 Movement of Hazardous Waste
SOP 20-C-630 Storage of Hazardous Waste
EW-OOQ1 Initiating Waste Characterization Activities Using the
, Material Evaluation Form (MEF)
EM-2-013 Environmental On-Site Media Sampling
SP-P-35-028 ' Inspection and Performance Testing of Portable Radiation
) . | Survey Instruments _ o
PT-0008. Packaging, On-Site Movement and Off-Site Shipment of
Material :
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8.0 PROJECT MANAGEMENT
8.1 ORGANIZATION

‘ An organizational structure will be established for oversight of each treatment process.
The structure will be developed to assure all functional-areas are covered and will operate
as a unit under the leadership and direction of the project manager. Functional areas will
include overall project management and management support, operations management '
health and safety, and quality assurance.

An organizational structure will be developed to outline the interface between the FEMP
and the selected vendor when a treatment process has been subcontracted.

8.2 WORK BREAKDOWN STRUCTURE

The general Project Work Breakdown Structure is shown in Figure 8-1. At the first level
of the breakdown, it reflects the main elements of a treatment process. In the first
element, the ultimate product is a set of approved job plans, specifications, and
procedures. In the second phase, treatment operations are performed.

8.3 LOGIC DIAGRAMS

The general progression of work activities for each treatment process and their
interrelationship are shown on the logic diagrams in Figure 8-2. .The logic illustrated
provides the basis for project schedules and resource needs for accomplishing the job as
required.

’ 8.4 DATA CONTROL

Data control specifies requirements for control of accuracy, precision, and completeness
of data. Data control is exercised from sample collection, through laboratory analysis,
and transmittal and validation of generated data. Data quality objectives (DQOs)
represent a formal decision process which establishes the level of uncertainty acceptable
" in analytical results derived from process data. The DQO procéss must balance time,
cost, and data quality, and be initiated during project planning stages in order to prepare
work plans that have a quantifiable degree of uncertainty. Criteria for DQOs are the end
use of data to be collected. DQOs will be specified in the SAP prepared for each

treatment process

DQOs are used to determine data reliability needed for a project, and the analytical
'support levels (ASLs) required to provide that data reliability. The ASLs apply to all of the
techniques and methods that contribute to the generation of analytical data. ASLs A
through E.are described in DOE-FN/EPA 200 Report, Site-wide CERCLA Quality Assurance
Project Plan (SCQJ,  Volume |I. The choice of levels is based on the waste to be
mvestlgated the level of accuracy and preC|S|on requnred and the mtended use of the

"~ data. Table 8-1 outlines the ASLs. ‘ -
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CHEMICAL TREATMENT PROJECT
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TABLE 8-1

SCQ QC LEVELS

ANALYTICAL SUPPORT EXAMPLES OF
LEVEL (ASL) DATA USES
S | Preliminary site characterization .
A Real-time monitoring of implementation

Qualitative Field Analysis

Field screening

5 .

Qualitative, Semi-Quantitative,

and Quantitative Analyses
“{Sublevel 1-or 2)

Site characterization
Evaluation of alternatives
Engineering design

.| Real-time monitoring of implementation

Field screening -

Risk assessment

C Site characterization
Quantitative with Fully Defined | Evaluation of alternatives
QA/QC Engineering design
Real-time monitoring of implementation
‘ Risk assessment '
D Vertical & horizontal extent

Conformational with Complete
QA/QC and Reporting

Evaluation of alternatives
Engineering design 4
Evaluation of remediation results

E
Non-Standard

Risk assessment

Evaluation of alternatives’
Engineering design

Vertical & horizontal extent
Evaluation of remediation results
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8.5

8.6

8.4.1 Data Quality Control.Levels

Three ASLs will probably be addpted for each treatment process in accordance with
the SCQ. ASLs will be reviewed and assessed for each treatment process. Real-
time testing will likely be performed at ASL A. This will include in-line process
testing and monitoring units. Additional testing may be utilized for screen testing
treated wastes. The analytical data generated from process feedback sampling and
analysis activities will likely conform to ASL level B (sublevel 1). “The laboratory
data produced for proof of LDR treatment standard compliance and disposal facility
waste acceptance criteria will likely need to conform to ASL C. Field and
laboratory QC standards will be complied with to assure that field and laboratory
activities are consistent with the specified ASL.

8.4.2 Project Documentation and Data

Project documentation will be maintained in dual storage per the requirements of
NQA-1. This documentation will include contractual records, official

_ correspondence, operations logs, waste logs, sampling and analysis logs;
inspections, surveillances and calibration records, self assessments, audlts and
record of FEMP product acceptance.

SAMPLE CONTROL

Sampling and. analysis will be performed in accordance with the Sampling and Analysis
Plan (SAP) developed for each treatment process. The SAP will define samples taken for
several different purposes and may include the following:

] Proof of LDR Treatment Standard Compliance and Dlsposal Facility Waste
Acceptance Criteria (WAC)
-Process Feedback Analysis and Control
Project Archives

During waste treatment operations, waste will be sampled for WAC and process feedback
purposes. The samples will be labeled and marked, and identification numbers recorded
with corresponding sampling and analysis procedures. Chain-of-Custody procedures will
be maintained at all times. Additional information is provided in Section 9.0 of this work
plan. ,

QUALITY ASSURANCE

The following Quality Assurance Program Criterion will be incorporated, as required, in
the development of each treatment process, as described by FEMP Quality Assurance
Program Description (RM-001 2).

8.6.1 Criterion 1 - Program
This criterion describes requirements for an organization to develop-and maintain
an effective management system. The management system shall include methods

of managing, performing, and assessing adequacy of work, including work assigned
to parties outside the organization. ‘
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The Chemical Treatment Project shall describe on-site and off-site organizational
elemeints, including interfaces for roles and responsibilities of FERMCO and DOE
Fernald Field Office (DOE-FN) in the review of contractor’s QA Plans. Positions,
rather than individuals, are to be listed.

Environmental sampling and analysis (SA) shall comply with quality assurance and
quality control requirements specified in FD-1000, Sitewide CERCLA Quality
Assurance Project Plan (SCQ), as approved by the DOE and the EPA, as well as
with this QAP

The quality of items and processes are ensured to an extent consistent with their
potential impact on safe and reliable operation of the project. A graded approach,
as specified in Appendix D of RM-0012 - Graded Approach for Quality Levels, shali
be used to ensure resources applied are commensurate with the |mportance of the
result to the achievement of site goals.

Readiness reviews shall be performed prior to initiation of major work activities
identified to require readiness review. These readiness reviews will verify the
following:

k]

® Work prerequisites are satisfied, including regulatory compliance issues.

Detailed technical and QA procedures have been reviewed for adequacy and
appropriateness.

Training programs are in place.

Personnel are suitably trained and qualified.

Proper equipment, material, and resources are available.

The Project Manager (P.M.) shall identify the responsibility and authority to stop
unsatisfactory work and control further processing, delivery, installation, or use of
nonconforming items such that planning and schedule considerations do not
override safety, quality, or environmental considerations. A readiness review using
a graded approach shall be performed prior to restarting work affected by a stop
work order.

8.6.2 Criterion 2 - Personnel Training and Qualificatioﬁ

This criterion describes project requirements for personnel to be trained and
qualified to ensure they are capable of performing their assigned work. Personnel
shall be provided continued training to ensure that job proficiency is maintained.

All personnel shall be capable of performing their assigned tasks. Training plans -
shall be developed for all personnel. Training identified in the plans shall prepare
the employee to perform the job, as well as, maintain and promote progressive
improvement and employee satisfaction. Qualification requirements (experience,
education, and training) shall be documented for each position as required.
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8.6.3 Criterion 3 - Quality Improvement

. ~ This criterion describes the recjuirements for establishing and implementing
processes to detect, control, correct, and prevent quallty problems and to promote
quality improvement.

" 8.6.4 Criterion 4 - Documents and Records -

This criterion describes the requirements for establishing and implementing a
system for the control of documents and the handling, collection, storage, and
control of records generated at the project.

A system shall be established and implemented to control preparation, review,
approval, issuance, use, and revision of documents that establish policies, prescribe
work, specify requirements, or establish design. The scope of the document
control system shall be defined.

Revisions to controlled documents shall be reviewed and approved by the.
organization that originally reviewed and approved them. An alternative
organization may be designated based on technical competence and capability.

8.6.5 Criterion 5 - Work Processes

This criterion describes the requirements for the control of processes affecting all
work processes of this project. A work process includes all activities involved in
. performing defined tasks to achieve an objective. Work processes may include
‘ - activities as planning, scheduling, accounting, project management, design,
. analysis, fabrication, procurement, construction, installation, testing, operation,
) modification, maintenance, and decommissioning.

The purpose of work process control is to ensure that standard processes and
special processes are accomplished under controlied conditions. These standard
processes and special processes include, but are not limited to: waste handling,
packaging, certification and shipping; environmental data operations; welding; heat
treating; core dnlllng, or nondestructive testing.

Items shall be identified and controlled to ensure their proper use. Items shall be
maintained to prevent their damage, loss, and deterioration. Equipment used for
process monitoring or data collection shall be calibrated and maintained.

Work related instructions, procedures, and other forms of direction shall be
developed, verified, validated and approved by technically competent personnel,
and shall be provided to employees doing the work.

Work shaII be performed to established technical standards and administrative-
controls. Work shall be planned, authorized and accomplished under controlled

conditions using technical standards, instructions, procedures, or other appropriate
means of detail commensurate with the complexity and importance of the work.
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Low-level waste shipments to the Nevada Test Site shall meet the requirements of
NVO-325, Nevada Test Site Defense Waste Acceptance Criteria, Certification, and

‘ Transfer Requirements.

8.6.6 Criterion 6 - Design

This criterion describes the requirements for the implementation of a design control
process. Design work is based on sound engineering/scientific principles and
appropriate standards. The requirements of this criterion apply to all organizations
that perform design or are responsible for design performed by contractors or
subcontractors.

The Chemical Treatment Project shall establish and implement a program for the
design of items and processes using sound engineering/scientific principles and
appropriate standards. . :

A design process shall be established which provides control of design inputs, »
outputs, verification, configuration and design changes, documentatlon records
and technical administrative interfaces.

The administrative interface process shall clearly indicate responsibilities for design
output document activities including as-built mark-up and updating during project
construction/production phases, media use and transmission, document control,
and records management.

Changes to final designs (including nonconforming items that are dispositioned "use
' as is" or "repair”) are to be subjected to-designh control measures commensurate
with those applied to the original design -and approved by the organization that
approved the original design or a qualified designate. Temporary modifications shall
receive the same levels of control as the designs of permanent modifications.

The acceptability of design activities and documents, including design inputs,
processes, outputs, and changes, are to be verified. Design verification is a formal
documented process to establish that the resultlng Systems, Structures, and
Components will be fit for the intended use.

Computer programs are to be proven through previous use, or verified through
testing or simulation prior to use. When a test program is used to verify the
acceptability of a specific design feature, the test program is to demonstrate
acceptable performance under conditions that simulate the most adverse design
conditions that are expected to be encountered. Changes to computer software
shall be controlled to assess the potentlal impact of the change on the performance
of the software.
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8.6.7 Criterion 7 - Procurement

This criterion describes the requirements for the preparation, review, and control
of procurement documents. It also specifies the requirements and responsibilities
for the control of purchased material, equipment, and services.

A program shall be established and implemented to ensure that purchased items
. and services meet established requirements and perform as expected.

The applicable requirements of 10 CFR Part 830.120 Nuclear Safety Management,
RM-0012, and of this Quality Assurance Plan shall be applied to suppliers and:
subcontractors who perform work under the prime cognizance of FERMCO or work
that affects the responsibility of FERMCO.

Applicable technical and administrative requirements (such as specifications, codes,
standards, tests and inspections, and acceptance criteria) shall be invoked for
procurement of items and services.

Procurement documents shall include any specifications, standards, and other
documents referred to by the design documents. Procurement documents shall
clearly state test/mspectlon requirements and acceptance criteria for purchased
items and services.

Critical parameters and' requirements such as submittals, product-related
documentation, nonconformance requirements, administrative documentation,
personnel or materials qualification, tests, inspections, and reviews shall be

‘ ' specified as line items.

Prospective suppliers are to be evaluated to ensure that only qualified suppliers are
selected. The prospective suppliers shall be evaluated to verify their capabilities
to meet performance and schedule requirements. :

Measures for evaluating and selecting suppliers may include:

* a review of the supplier’s history for providing identical or similar items or .
services;

® an assessment of the supplier’s capability based on evaluation of its facilities,

" personnel, and programs; or

¢ an evaluation of documented qualitative and quantltatlve mformatron provided by

the supplier.
Procurement of laboratory subcontractors for analyzing environmental samples shall
be strictly controlled. Only laboratories that have a demonstrated capability to

provide the level of data qualrty requrred for a program or prolect shall be
contracted ) - .
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~ 8.6.8 Criterion 8 - Inspection and Acceptance Testing

This criterion describes requirements for performing inspection and acceptance
testing. Inspection and acceptance testing of specified items and processes shall
use established acceptance and performance criteria and require calibration and
malntenance of . equnpment used for mspectlons and tests '

lnspections and tests shall be conducted according to a graded approéch. Results
of these activities shall be documented and retained as project records.

A program shall be established and implemented to specify when and what type
of inspections (e.g., source, in-process; final receipt, maintenance, and in-service)
are required.

Administrative controls and status indicators are to be used to preclude inadvertent
bypassing of required inspections and to prevent inadvertent operation of the item.

When appropriate, inspection hold points shall be defined beyond which work is not
to proceed until inspection has been completed. '

Inspection/test results shall be evaluated and verified by authorized personnel to
document that all requirements have been satisfied.

A test control program shall be established as required and implemented for.
acceptance testing to demonstrate that items will perform as intended. The test
control program is to include, as appropriate, bench tests and proof tests before
installation, pre-operational tests, post-maintenance tests, post-modification tests,
and operational tests all based on a graded approach. '

The criteria that specifies when testing is required shall be defined. Administrative
controls and status indicators, such as tags and labels, are to be used to preclude
inadvertent bypassing of required tests and to prevent inadvertent operation of the
item.

-A program shall be established .and implemented to control the . calibration,
maintenance, accountability, and use of equipment used for acceptance of items
during lnspectlon and testing. '

8.6. 9 Criterion 9 - Management Assessment
This criterion describes the reqmrements for regularly assessing and documenting
the adequacy and effectiveness of the QA program in providing the framework for -
FERMCO's achieving its mission and objectives.
“‘Management at all levels “are .required to periodically  assess the-integrated QA

Program and its performance, and to identify and correct problems that hinder the
organization from achieving its quality objectives.
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These management assessments should focus on whether the integrated QA
management system is accomplishing the goal of continuous improvement of the
safety and reliability of products and services to effectively meet the expectations
of external and internal customers.

A program of planned and periodic management assessments shall be established.
and implemented. Implementation of the program is to focus on how "Well the’
integrated QA Program is working by identifying barriers which hinder the
organization from achieving its objectives in accordance with quality, safety, and
environmental requirements.

8.6.10 Criterion 10 - Independent Assessment

This criterion describes the requirements for the implementation of an independent
assessment program. The FERMCO independent assessment program evaluates
the adequacy and effectiveness of activities for compliance with applicable
requirements. :

The independent assessment process should use a performance-based approach
with emphasis on results and with compliance viewed as the baseline.
Assessments should be conducted on activities that most directly relate to final
objectives and should emphasize safety, reliability, and product performance.
Independent assessments may include such methods as inspections, peer and
technical reviews, audits, surveillances, or combinations thereof.

independent assessments shall be conducted using criteria that address
environmental, safety and health, and remediation requirements. The assessments
shall also describe acceptable work performance and promote improvement. They
shall include an evaluation to determine whether technical requirements, not just
procedural compliance, are being met.. ,

Scheduling of assessments and allocation of resources shall be based on status,
risk, and complexity of the item or process being assessed. Scheduling shall be

flexible -and additional attention shall be given to areas of questionable
performance. :
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9.0 SAMPLING AND ANALYSIS (S&A) REQUIREMENTS

Wastes in the Chemical Treatment Project will require re-characterization upon completion of
processing. Whenever wastes are sampled and analyzed, a Sampling and Analysis Plan (SAP)
must be prepared. The SAP will describe sampling and analysis (S&A) procedures utilized in
determining chemical and radiological components and concentrations of the waste, whether

--= - -—the waste'meets LDRs, to verify treatment effectiveness, and to satisfy disposal facility waste
acceptance criteria (WAC).

All sampling and analysis activities will comply with 40 CFR 261 through 268 as well as
satisfy DOE Order 5820.2A. The Chemical Treatment Project sampling ahd analysis will
include the following requirements:

9.1 CHARACTERIZATION

Characterization sampling and analysis will be performed on each waste upon completion
of the treatment process for performing characterization and determining LDRs have been
met. Samples representative of the waste inventory will be taken, Quality Control (QC)
-will be implemented to document the quality of analytical results, and appropriate
analytical procedures will be used to properly characterize the treated waste. The number
of samples taken and analytical methods employed will conform with SW-846 guidelines.

Characterization sampling and analysis should satisfy NTS WAC sampling and analysis
requirements. Additional sampling and analysis may be required to satisfy the mixed
waste disposal facility WAC.

‘ 9.2 PROCESS VERIFICATION

Sampling and analysfs will be performed during each treatment process. This sampling
and analysis will be an in-field screening activity providing results to Chemical Treatment -
Project technical personnel for verifying the effectiveness of treatment. :

A Process Control Plan (PCP) will be generated for each treatment process. The PCP will
specify analyses, number, quantity and frequency of samples, parameters, and methods
for conducting process verification sampling and analysis. The only treatment process
which will not require verification analysis is Waste Segregation. '

9.3 DISPOSAL FACILITY WASTE ACCEPTANCE CRITERIA (WAC)

The primary objective of WAC sampling and analysis is to determine if a waste complies.
‘with disposal facility WAC. Additional concerns addressed include:

1) -~ Analytical requirements (e.g., ‘RCRA thresholds for the Toxicity Characteristic,
LDR treatment levels, PCB levels, etc.) ,

2) Number of containers to be sampled, which containers require sampling

3) Which laboratory(ies) perform which analysis? Laboratory selection criteria -
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4) QA levels/requirements, and data quality objectives (DQC)

Waste acceptance criteria for each disposal facility is unique and must be considered
when developing a SAP. In some occasions characterization sampling and analysis will
satisfy disposal facility WAC. Additional WAC sampling and analysis requirements will
be included in the SAP. Sampling and analysis will not be necessary for the Waste
Segregation-process. T ‘ B ‘ _
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